



18240 North Bank Rd.
 Roseburg, OR 97470
 P: 541-496-3541
 F: 541-496-0803
 E: service@romtec.com

Date

1/17/2025

CHANGE ORDER**NH Scott Bathhouse****Customer:**

Dekalb County
 Paige Singer
 3681 Chestnut Street
 Scottdale, GA 30079

CHANGE ORDER # 3

Supply Change Order Description	Extended Price
Supply - Inflationary Increase due to Delay	\$ 54,643.80
SCOPE OF SUPPLY CHANGE ORDER SUBTOTAL	\$ 54,643.80
<i>PREVIOUS ROMTEC INC. SUPPLY SUBTOTAL</i>	<i>\$ 1,038,230.78</i>
NEW ROMTEC INC. SUPPLY SUBTOTAL	\$ 1,092,874.58

Services Change Order Description	Extended Price
Install - Inflationary Increase due to Delay	\$ 202,576.23
SCOPE OF SERVICES CHANGE ORDER SUBTOTAL	\$ 202,576.23
<i>PREVIOUS ROMTEC INC. SERVICES SUBTOTAL</i>	<i>\$ 1,688,135.37</i>
NEW ROMTEC INC. SERVICES SUBTOTAL	\$ 1,890,711.60

REVISED ROMTEC INC. PURCHASE ORDER TOTAL	\$ 2,983,586.18
---	------------------------

***Sales or use Tax is not included in the above price. Sales or use taxes may be required for your project depending on Nexus requirements.**

*This change order, and any previously authorized changes orders constitute the only modifications and/or supplements to the purchase order.

*Delivery terms are FOB Roseburg, OR, unless otherwise stated. Freight prepaid and added. Delivery will be in accordance with a mutually agreed timeline as established in the Romtec Inc. Notice to Proceed on Production form.

*This proposal is effective for 30 days from above date; thereafter all prices are subject to change without notice

*Romtec Inc. reserves the right to update its purchase order price if, for any reason, the time frame from the Purchase Order date to subsequent date of Romtec's receipt of Scope of Supply and Design Submittal Approval with Notice to Proceed on Production exceeds 30 days.

*Romtec charges 2% of total contract value for the bonding rate (if required). Unless specifically stated in the above quote, this amount is not included in the total amount shown, and may be applicable at the time of invoice.

*The pricing defined in this proposal is contingent upon the customer signing this form and agreeing to the Romtec terms and conditions defined in this proposal. Any modifications to the terms and conditions defined herein may result in a price increase.

***By signing below, the customer confirms that the prices, terms, and conditions herein are satisfactory and accepted. Romtec Inc. is authorized to begin work on the Scope of Supply and Design Submittal document, which the customer will review prior to approval and Notice to Proceed on Production. Additionally, the customer will complete and return the Project Information Form as expeditiously as possible so that payment terms, and bonding requirements (if applicable) can be established. The customer understands that by accepting this proposal they are issuing a Purchase Order for the project detailed above, but that production will not begin and delivery or installation dates cannot be established until the customer has granted design approval and notice to proceed on production.**

Customer/Owner Authorized Signature	Date	Romtec Inc. Authorized Signature	Date
-------------------------------------	------	----------------------------------	------

Customer/Owner Printed Name

Romtec Inc. Printed Name

Customer/Owner Company