

## DeKalb County Department of Purchasing and Contracting Change Order Request Form

Change Order Request Form		
User Department: Watershed Management	From: Purchasing and Contracting	
ITB/RFP No.: ITB No. 22-101484	<b>Title:</b> Panel Vaults & Traffic Meter Boxes (Three (3) Year Multiyear Contract)	
Effective Date: 09/12/2022	Expiration Date: 12/31/2025	
Contract APPROVED Amount: \$1,350,000.00	Number of Change Orders to Date: 0	
Contractor(s)	Contract No(s).	Amount Spent
Khafra Operations LLC	1300719	\$566,058.00
This contract will be utilized by the Department of Watershed(DWM) to furnish the supply of Panel Vaults & Traffic Meter Boxes . DWM is working with P & C to rebid this service. DWM would like to extend the time to match the term of the contract through 12/31/2026. No additional funds needed .  If an increase to funding is required, provide the following:  Total Amount of Increase: \$ 0  Funding Source: General Enterprise 3 Digit Fund Code SPLOST Category (if applicable):		
Other:  Department Director Signature & Date Reginald Wells		
For Use by Purchasing and Contracting: Approx	/ed: <b>Yes √ No</b>	
Additional Comments (if applicable):		
Crystal Manson Purchasing and Contracting Signature	Digitally signed by Crystal Manson Date: 2025.05.02 17:46:02 -04'00'	

## CO Request Form CPA 1300719 Panel Vaults & Traffic Meter Boxes

Final Audit Report 2025-04-29

Created: 2025-04-28

By: Le Titia Sloan (ljsloan@dekalbcountyga.gov)

Status: Signed

Transaction ID: CBJCHBCAABAANw4QKrvpM6MqZB4O4RHZJ25DejgNKP84

## "CO Request Form CPA 1300719 Panel Vaults & Traffic Meter B oxes" History

- Document created by Le Titia Sloan (ljsloan@dekalbcountyga.gov) 2025-04-28 7:03:26 PM GMT- IP address: 50.237.148.4
- Document emailed to rdwells@dekalbcountyga.gov for signature 2025-04-28 7:06:17 PM GMT
- Email viewed by rdwells@dekalbcountyga.gov 2025-04-29 10:01:32 AM GMT- IP address: 166.196.54.50
- Signer rdwells@dekalbcountyga.gov entered name at signing as Reginald Wells 2025-04-29 2:48:03 PM GMT- IP address: 204.120.180.4
- Document e-signed by Reginald Wells (rdwells@dekalbcountyga.gov)

  Signature Date: 2025-04-29 2:48:05 PM GMT Time Source: server- IP address: 204.120.180.4
- Agreement completed. 2025-04-29 - 2:48:05 PM GMT