

AGENDA NOTES

Solicitation Name and Number	Snapfinger Advanced Wastewater Treatment Facilities Expansion – Phase 2 ITB 14-100430
Procurement Agent	Michelle Butler
Date Solicitation prices expires	N/A
Solicitation Name, Number and Contract Number of expiring/expired contract	Snapfinger Advanced Wastewater Treatment Facilities Expansion – Phase 2 ITB 14-100430 Contract No. 972548 (Archer Western)
Previous Contract Number, Contractor Name and Award Amount	<p align="right">\$192,312,772.35</p> <p>Contract No. 972548 (Archer Western) \$187,869,380.00 Initial \$350,797.46 Change Order No. 1 \$599,549.04 Change Order No. 2 \$0.00 Change Order No. 3 (Time Only) \$1,650,000.00 Change Order No. 4 \$465,000.00 Change Order No. 5 \$106,519.11 Change Order No. 6 \$271,526.74 Change Order No. 7 \$1,000,000.00 Change Order No. 8</p>
Previous Amount Spent on Expiring/Expired Contract	<p align="right">\$141,532,731.30</p> <p>Contract No. 972548 (Archer Western)</p>
Prime Contractor Information and LSBE – Subcontractor	<p>Archer Western Construction, LLC (Prime) Daniel P. Walsh, President – Archer Western David B. Casey, President – Heavy Civil Group Years in Business: 36 Years Doing Business with DeKalb: 15</p> <p><u>Materials Managers and Engineers, Inc.</u> <u>(LSBE-DeKalb) 0.28%</u> Subash Kuchikulla, CEO 2623 Lake Flair Circle Atlanta, GA 30345 Years in Business: 11 Years Doing Business with DeKalb: 6 <i>Quality Control & Testing</i> Amount paid to date: \$466,392.50</p>

J. Heard, Inc. (LSBE-DeKalb) 6.65%

James Heard, CEO
925 Main Street, Suite 50-02
Stone Mountain, GA 30383
Years in Business: 13
Years Doing Business with DeKalb: 0 as Prime
Furnish & Install Processing Equipment
Amount paid to date: \$8,750,900.15
[Certification Expired as a LSBE-DeKalb]

Lewis Contracting Services, Inc.

(LSBE-DeKalb) 6.84%

Charlie Lewis, CEO
457 Flat Shoals Ave. SE, Suite 2
Atlanta, GA 30316
Years in Business: 11
Years Doing Business with DeKalb: 2
Grading, Site Potable Water Main and Storm Sewer Work
Amount paid to date: \$12,608,376.39

Charter Construction Services, Inc.

(LSBE- DeKalb) 0.06%

S. Kay Broaddus, CEO
4998 Lakeland Woods Court
Atlanta, GA 30338
Years in Business: 15
Years Doing Business with DeKalb: 0 as Prime
Erosion Control and Landscaping
Amount paid to date: \$75,456.26

Lori's Transportation and Excavation, Inc.

(LSBE-MSA) 0.67%

Lori Marxmillier, Owner
2475 Northwinds Parkway, Suite 200
Alpharetta, GA 30009
Years in Business: 15
Years Doing Business with DeKalb: 6
Asphalt Paving and Concrete Flatwork
Amount paid to date: \$271,162.16

Seiler & Associates, Inc. (LSBE-MSA) 0.02%

Keith R. Seiler, CEO
124 Andrew Drive, Suite 200
Stockbridge, GA 30281
Years in Business: 30
Years Doing Business with DeKalb: 0 as Prime

Surveying

Amount paid to date: \$53,045.52

B E Guthrie Construction Company, Inc.

(LSBE-DeKalb) 0.09%

Byron E. Guthrie, CEO

2490 Columbia Drive

Decatur, GA 30034

Years in Business: 37

Years Doing Business with DeKalb: 10

Floor Covering

Amount paid to date: \$0.00

Carolyn's Hauling, Inc. (LSBE-DeKalb) 0.06%

Carolyn Lewis, CEO

PO Box 383

Redan, GA 30074

Years in Business: 18

Years Doing Business with DeKalb: 10

Hauling

Amount paid to date: \$ 223,024.55

Atlanta Utility Constructors, LLC (LSBE-DeKalb) 0.55%

ReDiaux Robinson

4251 Eastside Drive

Decatur, GA 30034

Years in Business: 22

Years Doing Business with DeKalb: 0 as Prime

Glass and Glazing

Amount paid to date: \$ 419,895.90

Halite Incorporated

Phil Kimble, CEO

2460 Moreland Avenue

Atlanta, GA 30315

Years in Business: 14

Years Doing Business with DeKalb: 0 as Prime

Plumbing

Amount paid to date: \$106,950.07

[Certification Expired as a LSBE-DeKalb and vendor has not completed recertification process (0.19%)]

GD Swing, Inc.

Gerald D. Swing, CEO

31890 Oxbridge Way

Lithonia, GA

	Years in Business: 25 Years Doing Business with DeKalb: 0 as a Prime <i>Furnish & Install Reinforcing Steel</i> Amount paid to date: \$3,861,350.47 [Certification Expired as a LSBE-DeKalb and LSBE voluntarily removed themselves from project (5.08%)]
Attachments	Change Order Request No. 9