



DeKalb County
Public Works
Transportation Division
1960 W. Exchange Place, 5th Floor
Tucker, Georgia 30084
Phone: 770-492-5200 - Fax: 770-492-5201

September 20, 2019

TO: Talisa Clark - Chief Procurement Officer

THRU: Ted Rhinehart, Deputy COO Infrastructure *[Signature]*

FROM: David Pelton, Deputy Public Works Director, Transportation **DWP**

SUBJECT: Amendment No. 5 to County Contracts 14-902919 (AECOM), 14-902917 (Arcadis), 14-902918 (Atkins), 14-902868 (Kimley-Horn), 14-902857 (Moreland Altobelli), 14-902855 (STV), and 1086745 (Vanasse Hangen Brustlin) for Engineering and Design Services for Public Works Transportation and Infrastructure Improvements

We are requesting that the subject contracts be amended as follows:

Original Contract Term and Dollar Amount: End December 31, 2019; \$3,500,000

Previous Extension of the Term: None

Previous Changes to the Dollar Amount: Increase by \$7,700,000

Current Cumulative Contract Term and Dollar Amount: End December 31, 2019; \$11,200,000

Proposed Cumulative Contract Term and Dollar Amount: End June 30, 2019; \$11,200,000

Detailed Description of Requested Changes:

The proposed change is to extend the contract term to June 30, 2020. No change in contract amount is proposed.

Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:

The proposed time extension will allow for new assignments to continue to be made until new engineering contracts are awarded.