



DeKalb County  
Public Works  
Transportation Division

1950 W. Exchange Place, 4<sup>th</sup> Floor  
Tucker, Georgia 30084  
Phone: 770-492-5206 - Fax: 770-492-5201

November 18, 2020

**TO:** Cathryn Horner  
Chief Procurement Officer  
Purchasing and Contracting

**THRU:** Rick Lemke, Public Works Director *rwL*

**SUBJECT:** Hugh Howell Road Sidewalk from Lawrenceville Highway to Tucker Industrial Road  
Construction 57, Incorporated – Change Order #1  
Contract No. 1187912

**Original Contract Term and Dollar Amount:** December 31, 2020; \$200,605.25

**Previous Extension of the Term:** None

**Previous Changes to the Dollar Amount:** None

**Current Cumulative Contract Term and Dollar Amount:** December 31, 2020; \$200,605.25

**Proposed Cumulative Contract Term and Dollar Amount:** December 31, 2020; \$208,893.52

**Detailed Description of Requested Changes:**

Proposed cost changes are for additional work related to repairing an existing sidewalk ramp and catch basin, adding more handrail, and establishing grass using sod instead of plant by seed.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:**

Except for the catch basin repair, all of the proposed cost change is from increases in quantities of items already in the contract. Competitively bidding this work separately would add more delays and scheduling uncertainty to the project.

Please direct any questions on this matter to me at 770-492-5223.

*David Pelton*

David W. Pelton  
Deputy Public Works Director  
Transportation Division