

McGrath Industries LLC
 3162 Johnson Ferry Road Suite 260 #644
 Marietta, GA 30062

8/10/2021					Price	
Dekalb County - Tennis Courts Repair & Replacement		QTY	UNIT		Per Unit	Total Price
Change Order Request #004						
Dekalb Tennis Center - Additional Riteway Crack Repair						
Item 20	Fill Cracks with E330 & Treat with Riteway	5,480	LF	\$	13	\$ 71,240
						\$ 71,240
Recommended 2nd Coat of Acrylic Resurfacer on Courts 1-5, 9-10 & 17						
Item 4	Apply One Application of Acrylic Resurfacer over Playing Surface	1	LS	\$	8,382	\$ 8,382
						\$ 8,382

NOTES:

If this change order is accepted, ADD 24 Days to the contract duration.

We need sustained 70 degree temperatures in order for the surfacing products to cure properly.

We typically are able to work one or two weeks into November but then have to shut down surfacing operations until March or April.

McGrath Industries LLC
 3162 Johnson Ferry Road Suite 260 #644
 Marietta, GA 30062

8/20/2021				Total
Dekalb County - Tennis Courts Repair & Replacement		QTY	UNIT	Price
=====				
Change Order Request #003 - Fence Material Escalation				
Shoal Creek II Tennis Courts (4 TC's)				
				\$ 14,639
Item 19	Fence Price on Bid Day (Includes Concrete)	-1	LS	
Item 19	Fence Price August 2021 (Includes Concrete)	1	LS	
WD Thomson Tennis Courts (2 TC's)				
				\$ 7,319
Item 19	Fence Price on Bid Day (Includes Concrete)	-1	LS	
Item 19	Fence Price August 2021 (Includes Concrete)	1	LS	
Midway Park Tennis Courts (2 TC's)				
				\$ 7,319
Item 19	Fence Price on Bid Day (Includes Concrete)	-1	LS	
Item 19	Fence Price August 2021 (Includes Concrete)	1	LS	
Emory Grove Park Tennis Courts (2 TC's)				
				\$ 7,319
Item 19	Fence Price on Bid Day (Includes Concrete)	-1	LS	
Item 19	Fence Price August 2021 (Includes Concrete)	1	LS	
				\$ 36,597

NOTES:

As we are holding off on the demolition of the fence at the tennis courts that are being reconstructed, I will need to ADD the days that it takes for approval of the fence material escalation pricing. I am not sure how long it will take for an approval to be given. Once approved, the material will be released for fabrication. FYI - material lead times have increased significantly this year and the heavy gauge fence will be no exception to that.

McGrath Industries LLC
 3162 Johnson Ferry Road Suite 260 #644
 Marietta, GA 30062

8/10/2021					Price	
Dekalb County - Tennis Courts Repair & Replacement		QTY	UNIT		Per	Total
					Unit	Price
Change Order Request #002						
Dottie Bridges (4 TC's) - Quad Tennis Court - Repair & Resurface						
Item 1	Remove Existing Nets & Posts	1	LS	\$	378	\$ 378
Item 2	Remove Site Furnishings & Store for Re-use	1	LS	\$	378	\$ 378
Item 3	Clean Loose Debris from Courts and Cracks	1	LS	\$	1,512	\$ 1,512
Item 4	One AR	1	LS	\$	4,385	\$ 4,385
Item 5	Two CC	1	LS	\$	8,248	\$ 8,248
Item 6	Stripe Lines	1	LS	\$	1,008	\$ 1,008
Item 7	Replace Net Posts and Nets	1	LS	\$	1,033	\$ 1,033
Item 8	Replace Site Furnishings	1	LS	\$	126	\$ 126
Item 9	Clean Work Area	1	LS	\$	630	\$ 630
Item 10	Pressure Wash Courts	1	LS	\$	1,008	\$ 1,008
Item 12	Fill Low Lying Area	5	EA	\$	252	\$ 1,260
Item 20	Fill Cracks with E330 & Treat with Riteway	1,100	LF	\$	13	\$ 14,300
					\$	34,266

NOTES:

If this change order is accepted, ADD 14 Days to the contract duration.

We need sustained 70 degree temperatures in order for the surfacing products to cure properly.

We typically are able to work one or two weeks into November but then have to shut down surfacing operations until March or April.

McGrath Industries LLC
 3162 Johnson Ferry Road Suite 260 #644
 Marietta, Georgia 30062

7/22/2021				Price		Total
Dekalb County - Tennis Courts Repair & Replacement		QTY	UNIT	Per	Unit	Price
Change Order Request #001						
Wade Walker Park (4 Double Tennis Courts) - Repair & Resurface						
Item 1	Remove Existing Nets & Posts	1	LS	\$	756	\$ 756
Item 2	Remove Site Furnishings & Store for Re-use	1	LS	\$	756	\$ 756
Item 3	Clean Loose Debris from Courts and Cracks	1	LS	\$	3,024	\$ 3,024
Item 4	One AR	1	LS	\$	8,770	\$ 8,770
Item 5	Two CC	1	LS	\$	16,496	\$ 16,496
Item 6	Stripe Lines	1	LS	\$	2,016	\$ 2,016
Item 7	Replace Net Posts and Nets	1	LS	\$	2,068	\$ 2,068
Item 8	Replace Site Furnishings	1	LS	\$	252	\$ 252
Item 9	Clean Work Area	1	LS	\$	1,260	\$ 1,260
Item 10	Pressure Wash Courts	1	LS	\$	2,016	\$ 2,016
Item 12	Fill Low Lying Area	7	EA	\$	252	\$ 1,764
Item 20	Fill Cracks with E330 & Treat with Riteway	3,262	LF	\$	13	\$ 42,406
					\$	81,584.00

NOTES:

If this change order is accepted, ADD 30 Days to the contract duration.

We need sustained 70 degree temperatures in order for the surfacing products to cure properly.

We typically are able to work one or two weeks into November but then have to shut down surfacing operations until March or April.