

User Department Change Request Form

Contract No. 14-902868, Engineering and Design Services

User Department Name: Public Works - Transportation

Change Request No.: 11

Change Description Details: Proposed contract amount increase is to allow for additional work related to completing already assigned projects including Glen Emerald Dam, Needham Park Stream Restoration, Glenwood Road Sidewalk, and East Rock Springs Road Roundabout

Contractor:

Change Amount

Kimley-Horn and Associates, Inc.

\$ 200,000.00

Funding:

General Enterprise

3 Digit Fund Code 320

CIP Line Item No. (if applicable): _____ SPLOST Category 1C

SPLOST Program Management Coordinator: Ernest Alughter

SPLOST Approved Funding Amount: \$ 75,000.00

SPLOST Funding Line Item: 104783-80651-54401-03.3.4-602006

SPLOST Allocation Agenda Item/Date: 5-15-2023

David Pelton, Deputy Director – Transportation
Print Name, Title

David W. Pelton
Department Director (Sign)

5/5/2023
Date