

AGENDA NOTES

Solicitation Name and #	DeKalb Sidewalk Program Phase 2C – Salem Rd., Henderson Rd., and Flat Shoals Rd. – PI# 0007618/PI# 0008268 (548 days) ITB No. 18-101024
Senior Procurement Agent	Brenda H. Redus
Solicitation Name, Number and Contract Number of Expiring/Expired Contract	DeKalb Sidewalk Program Phase 2C – Salem Rd., Henderson Rd., and Flat Shoals Rd. – PI# 0007618/PI# 0008268 (728 days) ITB No. 18-101024 Contract No. 1156154
Contract Number, Contractor Name and Award Amount	<u>\$6,469,306.40</u> \$5,996,003.45 – Initial Award \$.00 – CO1 \$ 77,840.00 – CO2 \$ 85,000.00 – CO3 \$.00 – CO4 \$ 310,462.95 – CO5 \$.00 – CO6
Previous or Amount Spent to Date on Contract(s)	<u>\$4,843,782.06</u>
Prime Contractor Information and LSBE - Subcontractor (<u>Precision 2000, Inc. (Prime)</u> Carlos Sanchez, President Years in Business: 21 Years Doing Business with DeKalb: 9 <u>PI#0007618:</u> <u>Disadvantage Business Enterprise (DBE) 53%</u> Precision 2000, Inc. 2215 Lawson Way Atlanta, GA 30341 DBE Participation – 53%
Attachments	<ul style="list-style-type: none"> • UD Change Request Memo • SPLOST Administrative Change Request