

DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

User Department: Public Works - Transportation      From: Purchasing and Contracting

ITB No.: 15-100623

Title: Stone Mountain Road from  
Rockbridge Rd. to Pole Street and Bike  
Trail

Effective Date: 7/20/2017

Contract APPROVED Amount: \$4,568,192.87

Expiration Date: 12/31/2018

Contractor(s)	Contract No.	Agrees to Extend
SD & C Inc.	1015892	Yes

**User Department Recommendation:**

Extension

Bid

Funding for Extension Term: \_\_\_\_\_

(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General  Enterprise  SPLOST \_\_\_\_\_ 3 Digit Fund Code \_\_\_\_\_  
CIP Line Item No. (if applicable): \_\_\_\_\_

**Justification:**

A time extension is being requested due to extensive conflicts with existing underground utilities being encountered during the construction. These conflicts have slowed the pace of the contractors. Time extension requested until April 30, 2019.



Department Director Signature

10/11/18

Date

**For Use by Purchasing and Contracting:**

Approve

Deny

**Additional Comments:**



Purchasing and Contracting Signature

10/12/18

Date