



Department of Purchasing and Contracting
Change Order Request Form

User Department: DWM

ITB No.: 17-100893

Title: Inspection of Sanitary Sewer Stream Crossings

Effective Date: January 9, 2018

Expiration Date: March 31, 2022

Contract APPROVED Amount: \$1,703,520.40

Contractor(s)	Contract No.	Amount Spent
River to Tap (R2T), Inc.	1093417	\$1,147,715.40

User Department Recommendation: Increase Funds Extend

Justification:

The Department of Watershed Management (DWM) is requesting that the Inspections of Sanitary Sewer Stream Crossings contract be extended thru June 30, 2022 with an increase in funding of \$125,000.00 to allow continuity in services for the County stream crossing inspections until the competitive bid process is completed.

Dehayes

Digitally signed by Dehayes
Date: 2022.02.18 14:27:38 -05'00'

2.18.2022

Department Director Signature

Date

Funding: General Enterprise 3 Digit Fund Code 511
CIP Line Item No. (if applicable): _____

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

Crystal Creekmore Digitally signed by Crystal Creekmore
Date: 2022.02.23 14:39:03 -05'00'

Approved 2/23/22

Purchasing and Contracting Signature

Date