

Wednesday, May 12, 2021

Ms. Paige Singer
DeKalb County
3681 Chesnut Street
Scottsdale, GA 30079
(404) 687-3733

RE: Glen Emerald Lake Dam Rehab – Addition Clearing Change Order

Dear Ms. Singer:

Attached below is our itemized change order for the additional clearing occurring at the Glen Emerald Dam job based off the tree survey dated 05/03/2021.

Item	Description	Amount
1	Additional 14 Days of Clearing	\$53,200.00
2	Additional 23 Loads of Tree Debris	\$8,050.00
3	Contractor General Conditions (Contractor is absorbing any additional cost regarding general conditions incurred due to additional clearing)	\$0.00
4	Base Bid - Total	\$61,250.00

If you have any questions or require any additional information, please do not hesitate to contact us at (770) 271-1159 or via email at ssullins@reevesyoung.com.

Sincerely,
Reeves Young, LLC

Scott Sullins

Scott Sullins
Senior Project Manager

cc: William Reeves, Vice President - Division Manager Heavy Civil
Zach Towner, Project Engineer

