

## AGENDA NOTES

<b>Solicitation Name and Number</b>	Design Build Services for the Gravity Sewer System Rehabilitation, Replacement and Construction Project – Package No. 2  RFP 17-500448
<b>Procurement Agent</b>	Willie Moon
<b>Date Solicitation bid prices expires.</b>	N/A
<b>Solicitation Name, Number and Contract Number of expiring/expired contract</b>	Design Build Services for the Gravity Sewer System Rehabilitation, Replacement and Construction Project – Package No. 2  RFP 17-500448  Contract No. 1081070
<b>Previous Contract Number, Contractor Name and Award Amount</b>	\$30,915,361.03  \$26,892,824.98 Initial Award \$ 4,022,536.05 Change Order 2  1081070 (Granite Inliner, LLC)
<b>Previous Amount Spent on Expiring/Expired Contract</b>	\$25,703,776.05  1081070 (Granite Inliner, LLC)
<b>Prime Contractor Information and LSBE – Subcontractor</b>	<p><b>Granite Inliner, LLC (Prime)</b> Denise McClanahan, Vice President Years In Business: 20 Years Doing Business With DeKalb: 14</p> <p><u>T&amp;J Industries Development &amp; Contracting, Inc. (LSBE - DeKalb)</u> 20% Al Simmons, Vice President 4600 Cleveland Road Lithonia, GA 30038 Years In Business: 19 Years Doing Business With DeKalb: 8 <i>Pipe Replacement</i> Amount Spent: \$16,272.88</p>
<b>Attachments</b>	User Department Change Order Request No. 3