

SPLOST Project Initiation Package

1. Date: December 1, 2023

2. Project Name and Requesting Department:

The Department of Public Works Transportation Division will work with RailPros Field Services, Inc. a consultant to the Norfolk Southern Railway to reimburse for railroad flagging services in accordance with NS work orders and with RPSF staff qualified under the NS rules where the project, Cedar Grove Bridge, is located in unincorporated DeKalb County. Funding for this project has been identified in SPLOST Category 1B — Federal and State Transportation Matching Funds for Transportation Purposed. The total amount shall not exceed \$75,000.00

	David Pelton, Deputy Director, Transportation	V. Velton	Date <u>12/1/2023</u>
3.	Deputy COO Head:	Richard W.	Lemke Date: 2023.12.01 16:18:55-05'00'
	Approved: Chief Jack Lumpkin, Deputy COO N/A		Date
4.	Prepared by SPLOST Program Management Team: Chris Kingsbury, SPLOST Program Manager		

5. Need and Purpose:

This project is to replace the existing bridge structure located on Cedar Grove Road in unincorporated DeKalb County. The work involved is for railroad flagging services in accordance with NS work orders and with RPSF staff qualified under the NS rules.

6. Requested Services and Work Scope:

Ernest Slaughter, SPLOST Program Management Coordinator

a. Type of Work Being Requested. Services shall include, personnel and materials necessary to provide the goods or services that are in compliance with specifications as authorized by the County.

X a. Construction (Railway Flagging Services RPFS)		Construction (Railway Flagging Services RPFS)
	b.	Renovation/Restorations/Repairs/System Upgrades
	c.	Engineering
	d.	Architectural/Building Renovation
	e.	Mechanical/Electrical/Plumbing



f.	Transportation Study
g.	Others

Brief Description of Proposed Project: Attached plans (location map, cross sections, renderings, etc.), if available
 This project consist of Bridge Replacement of the Cedar Grove Road Bridge located in unincorporated DeKalb County. This work pays for Railway Flagging Services with Norfolk Southern Railway.

c. Pre-Construction Services When Required for Various Project Task:

Use of current on-call firm for services (Y/N)
 Right of way or land acquisition required:
 Environmental and permits required:
 Utility design or coordination:

7. Proposed Budget (Including supporting details, detailed preliminary or final cost estimates, and SPLOST category)

Estimated Cost	SPLOST Fund	Other Funds
		Other Contribution
N/A	N/A	N/A
N/A	N/A	N/A
N/A	N/A	N/A
\$75,000.00	104783-80651-541401- 02.3.11.602006	N/A
N/A	N/A	N/A
\$75,000.00		
	N/A N/A N/A \$75,000.00	N/A N/A N/A N/A N/A N/A \$75,000.00 104783-80651-541401- 02.3.11.602006 N/A N/A

Approval Capital and Grants:	Date / 2 - / - 2 - 2
The arm column and commer -	



8. Expected Start and Finish Dates:

Category	Anticipated Start	Anticipated Completion
Design	N/A	N/A
Right of Way/Land Acquisition	N/A	N/A
Utilities (Reimbursable Costs)	N/A	N/A
Environmental Mitigation	N/A	N/A
Construction (Inspection)	December 2023	December 2025

Program Manager Act	ion:
---------------------------------------	------

a. Date PM received:	•
----------------------	---

December 1, 2023

b. PM Recommendation:

Defer:

Proceed to BOC for action.

Eroest Slaughter Program Management Coordinator

10. SEC Action		
a. SEC Action		
Approve	Ma	Date <u>/ 2 · 6</u> - 2 3
Disappro	we.	