

**AMENDMENT NO. 4
CANDLER ROAD BUS TRANSIT
TRAFFIC SIGNAL PRIORITY
COOPERATIVE SUB GRANT AGREEMENT**

This Amendment, made and entered into this ____ day of _____, 2019 by and between the COUNTY OF DEKALB, GEORGIA ("the County") and the METROPOLITAN ATLANTA RAPID TRANSIT AUTHORITY ("MARTA") hereinafter referred to jointly as "the parties" witnesseth,

WHEREAS, on or about March 27, 2019, the Parties entered into the DeKalb County Candler Road Bus Transit Traffic Signal Priority Cooperative Sub Grant Agreement (the Agreement"). Whereby MARTA agreed to administer the grant of Federal Transportation Administration funds to the County for certain services in accordance with the Project Definitions and Scope defined in said Agreement, said work will be completed no later than November 29, 2019, and

WHEREAS, the Parties have determined that additional time will be required to complete the work contemplated by the Agreement and the Parties have agreed to amend the Agreement to extend the required completion date.

NOW THEREFORE, the Parties agree to amend the Agreement under Candler Road Bus Transit Traffic Signal Priority Project FTA Grant No. GA-03-0082--00 as follows:

Paragraph Three (3), "Time of Performance" - The last sentence in this paragraph is hereby modified, so as to now read: "The Candler Road Bus Transit Traffic Signal Priority Project shall commence on or about October 1, 2018 and be completed by April 30, 2020

All other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have set their hands and caused their seals to be affixed hereupon in four (4) counterparts, each to be considered as an original by their authorized representatives.

**METROPOLITAN ATLANTA RAPID
TRANSIT AUTHORITY**

DEKALB COUNTY, GEORGIA

_____(SEAL)

Jeffrey A. Parker
General Manager/CEO

_____(SEAL)

Michael L. Thurmond
Chief Executive Officer
DeKalb County GA

Date

Date

58-09642866
Federal Tax ID Number

06-1420535
Federal Tax ID Number

ATTEST:

ATTEST:

Signature

Clerk of the Chief Executive Officer
And Board of Commissioners of
DeKalb County, Georgia

Name

Title

Date

Date

Approved As To Form:

Approved As To Substance:

Chief Counsel

Department Director