



**DeKalb County
Department of Purchasing and Contracting
Change Order Request Form**

User Department: Facilities Management	From: Purchasing and Contracting
RFP No.: 19-500514	Title: General Contractor Services (Multiyear)
Effective Date: November 19, 2019	Expiration Date: December 31, 2024
Contract APPROVED Amount: \$2,882,048.68	Number of Change Orders to Date: 6

Contractor(s)	Contract No.	Agrees to Extend
SoCo Contracting	1191816	N/A

User Department Recommendation: Renew Bid Increase Decrease

Funding for Renewal Term: \$493,570.00
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General Enterprise 3 Digit Fund Code 320

SPLOST Category 2G CIP Line Item No. (if applicable): _____

Justification:

Facilities Management is requesting SoCo Contracting contract (119116) be increased by \$493,570.00 to complete the SPLOST project to demolish the Old Animal Shelter Structure located at 845 Camp Road, Decatur, Georgia 30032.

SPLOST Program Management Coordinator *Ernest Slaughter*

SPLOST Approved Funding Amount: \$ 493,570.00

SPLOST Funding Line Item: 104785-80052-541301-7-602005

Cheryl D. Howell 5/22/2023
Department Director Signature Date

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

Purchasing and Contracting Signature _____ Date _____