



DeKalb County
GEORGIA

DeKalb County
Department of Purchasing and Contracting
Change Order Request Form

User Department: Facilities Management	From: Purchasing & Contracting
ITB No.: 22-101540	Title: DeKalb County Courthouse Parking Deck Renovation Project
Effective Date: December 1, 2023	Expiration Date: March 31, 2026
Contract APPROVED Amount: \$10,537,669.70	Number of Change Orders to Date: 3

Contractor(s)	Contract No.	Agrees to Extend
Restocon Corporation	1334184	N/A

User Department Recommendation: Renew Bid Increase Decrease

Funding for Renewal Term: _____
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General Enterprise 3 Digit Fund Code _____ SPLOST Category _____
CIP Line Item No. (if applicable): _____

Justification:

Facilities Management is request an extension on the current ITB No. 22-101540 through April 30th, 2026. This extension is necessary to complete any long lead punch list items for the completion of the project.

SPLOST Program Management Coordinator: Ernest Daughter
SPLOST Approved Funding Amount: \$ No Increase in SPLOST Funds

Clayton D. Howell
Department Director Si nature

JAN 14 2025
Date

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

Djuana Herron Digitally signed by Djuana Herron
Date: 2026.01.29 19:02:50 -05'00' 1/29/26

Purchasing and Contracting Signature _____ Date _____