



DeKalb County  
Public Works  
Transportation Division

1950 W. Exchange Place, 4<sup>th</sup> Floor  
Tucker, Georgia 30084  
Phone: 770-492-5206 - Fax: 770-492-5201

December 17, 2019

TO: Cathryn G. Horner, CPPB *ok*  
Interim Chief Procurement Officer  
Purchasing and Contracting

THRU: Ted Rhinehart, Deputy COO/Infrastructure *TR*

SUBJECT: DeKalb Sidewalk Program-Phase 2C (Salem Road, Henderson Road and Flat Shoals)  
Precision 2000, Inc. - Funding Modification  
Contract No. 1156154

**Original Contract Term and Dollar Amount:** December 31, 2020; \$5,996,003.45

**Previous Extension of the Term:** None

**Previous Changes to the Dollar Amount:** None

**Current Cumulative Contract Term and Dollar Amount:** December 31, 2020;  
\$5,996,003.45

**Proposed Cumulative Contract Term and Dollar Amount:** December 31, 2020;  
\$5,996,003.45

**Detailed Description of Requested Changes:**

The proposed change is to amend the original funding allocation of the project. No change in contract amount is proposed.

**Justification for the Proposed Changes and an Explanation:**

The Transportation Division has remaining HOST funds from prior years that the Department would apply towards the construction of the DeKalb Sidewalk Program-Phase 2C (Salem Road, Henderson Road and Flat Shoals) project. This would reduce the amount of SPLOST funds allocated toward the construction phase by \$333,610.00. The resulting changes will not increase the overall amount of the contract.

Please direct any questions on this matter to me at 770-492-5223.

*David Pelton*  
\_\_\_\_\_  
David W. Pelton  
Deputy Director Public Works  
Transportation Division

DWP