

AGENDA NOTES

Solicitation Name and Number	Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services (Savannah Contract: Event No. 5937/Buyer Contract No. 886 [DeKalb Cooperative Agreement])
Procurement Technician	Njeri Thorpe
Date Solicitation bid prices expires	N/A
Solicitation Name, Number and Contract Number of expiring/expired contract	Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services (Savannah Contract: Event No. 5937/Buyer Contract No. 886 [DeKalb Cooperative Agreement]) Contract No. 1177081 (Insituform Technologies, LLC)
Previous Contract Number, Contractor Name and Award Amount	\$59,823,533.75 Contract No. 1177081 (Insituform Technologies, LLC) \$ 15,681,161.35 Initial \$ 437,591.60 Change Order No. 1 \$ 0.00 Change Order No. 2 (Scope and Term Only) \$ 14,674,232.75 Change Order No. 3 \$ 0.00 Change Order No. 4 (Term Only) \$ 29,030,548.05 Change Order No. 5
Previous Amount Spent on Expiring/Expired Contract	\$52,560,861.64 Contract No. 1177081 (Insituform Technologies, LLC)
Prime Contractor Information and LSBE – Subcontractor	<p>Insituform Technologies, LLC (Prime) Charles Gordon, President and Chief Executive Officer Years in Business: 43 Years Doing Business with DeKalb: 20</p> <p><u>Cleveland Carter Enterprises, Inc. (LSBE – MSA) 2.5%</u> A. Deon Carter, CEO 5396 Hillside Drive, Suite D, Forest Park, Georgia 30297 Years In Business: 35 Years Doing Business With DeKalb: 0 <i>Site Work and Manhole removal and replacement</i> Amount Spent: \$6,044,057.18</p>
Attachments	User Department Change Order Request No. 6