



DeKalb County
Department of Purchasing and Contracting
Change Order Request Form

User Department: PW: Transportation	From: Purchasing & Contracting	
ITB No.: 2025-018	Title: N. Decatur Rd. at Parkdale Traffic Signal Pedestrian Hybrid Beacon (270 Days)	
Effective Date: November 30, 2025	Expiration Date: September 30, 2026	
Contract APPROVED Amount: \$410,442.50	Number of Change Orders to Date: 0	
Contractor(s)		
Reedwick, LLC	Contract No. 2000470	Agrees to Extend Yes

User Department Recommendation: Renew Bid Increase Decrease

Funding for Renewal Term: Contract Term Only
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General Enterprise 3 Digit Fund Code _____ SPLOST Category _____
CIP Line Item No. (if applicable): _____

Justification:
Supply chain delays in traffic signal equipment.

Vendor 1: _____ \$ _____
Vendor 2: _____ \$ _____
Vendor 3: _____ \$ _____
Vendor 4: _____ \$ _____

SPLOST Program Management Coordinator: *Ernest Haughton*
SPLOST Approved Funding Amount: \$ No Additional Funding
SPLOST Category / Description: 1D - Transportation Enhancements
Agenda item 2025-1269

Patrece G. Keeter Digitally signed by Patrece G. Keeter
Date: 2026.05.21 15:13:35 -04'00' 5/21/2026
Department Director Signature Date

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:
Djuana Herron Digitally signed by Djuana Herron
Date: 2026.06.05 12:02:49 -04'00' June 5, 2026
Purchasing and Contracting Signature Date