



DeKalb County  
Public Works  
Transportation Division  
1950 W. Exchange Place, 4<sup>th</sup> Floor  
Tucker, Georgia 30084  
Phone: 770-492-5206 - Fax: 770-492-5201

---

---

February 10, 2021

**TO:** Cathryn Horner  
Chief Procurement Officer  
Purchasing and Contracting

**THRU:** Rick Lemke, Public Works Director *RWL*

**SUBJECT:** DeKalb Sidewalk Program Phase 2C – Salem Rd., Henderson Rd., and Flat Shoals Rd. – PI#0007618/PI#0008268  
Precision 2000, Inc. – Change Order  
Contract No. 1156154

**Original Contract Term and Dollar Amount:** December 31, 2021; \$5,996,003.45

**Previous Extension of the Term:** None

**Previous Changes to the Dollar Amount:** \$77,840.00

**Current Cumulative Contract Term and Dollar Amount:** December 31, 2021;  
\$6,073,843.45

**Proposed Cumulative Contract Term and Dollar Amount:** December 31, 2021;  
\$6,158,843.45

**Detailed Description of Requested Changes:**

The proposed change is to allow for the excavation of numerous additional test holes to better determine the locations of utilities that are in conflict with proposed storm drain systems along Henderson Road.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:**

Utility relocation delays are having a negative impact on the contractor's schedule. Competitively bidding this work separately would add more delays and scheduling uncertainty to the project.

Please direct any questions on this matter to me at 770-492-5223.

*David W. Pelton*

David W. Pelton  
Deputy Public Works Director  
Transportation Division

DWP