



DeKalb County
Public Works
Transportation Division

1950 W. Exchange Place, 4th Floor
Tucker, Georgia 30084
Phone: 770-492-5206 - Fax: 770-492-5201

January 23, 2019

TO: Talisa Clark *T.C.*
Chief Procurement Officer
Purchasing and Contracting

THRU: Ted Rhinehart, Deputy COO/Infrastructure *[Signature]* *1-24-2019*

SUBJECT: Lithonia Industrial Boulevard Extension, Phase III – PI0006889
E. R. Snell Contractor, Inc. – Time Extension
Contract No. 1059161

Original Contract Term and Dollar Amount: December 31, 2018; \$6,080,104.65

Previous Extension of the Term: Extended to February 28, 2019

Previous Changes to the Dollar Amount: None

Current Cumulative Contract Term and Dollar Amount: February 28, 2019; \$6,080,104.65

Proposed Cumulative Contract Term and Dollar Amount: March 31, 2019; \$6,080,104.65

Detailed Description of Requested Changes:

The proposed change is to extend the contract term to March 31, 2019. No change in contract amount is proposed.

Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:

Inclement weather has slowed up the pace of construction. The resulting changes will not increase the overall amount of the contract.

Please direct any questions on this matter to me at 770-492-5223.

David Pelton

David W. Pelton
Deputy Director Public Works
Transportation Division

DWP