



770.621.7200 (o) | Watershed Management
 770.621.7271 (f) | 1580 Roadhaven Drive
 DeKalbCountyga.gov | Stone Mountain, GA 30083

TO: Cathryn Horner, CPPB, Interim Director of Purchasing and Contracting
THROUGH: Ted Rhinehart, Deputy COO/Infrastructure *1-14-2020*
FROM: Reginald D. Wells, Director, Department of Watershed Management
 Kerry Williams, P.E., Engineering Manager, Department of Watershed Management
DATE: January 14, 2020
SUBJECT: Change Order to Agenda Item 2018-2275 Water and Sewer Utility Installation for the Georgia Department of Transportation Project for SR 212/Browns Mill Rd at CR 594/Salem Rd

Chief Executive Officer
 Michael Thurmond
 Board of Commissioners
 District 1
 Nancy Jester
 District 2
 Jeff Rader
 District 3
 Larry Johnson
 District 4
 Stephen Bradshaw
 District 5
 Mereda Davis Johnson
 District 6
 Kathie Gannon
 District 7
 Loraine Cochran-Johnson

Original Contract Dollar Amount: \$979,590.00
Previous Changes to the Dollar Amount: None
Current Cumulative Contract Dollar Amount: \$979,590.00
Required Contract Dollar Amount: \$48,420.00

Detailed Description of Required Changes: We are requesting for additional funding to the GDOT agreement for SR 212/Browns Mill Rd at CR 594/Salem Rd improvement that is associated with Watershed Management in the amount of \$48,420.00. This will ensure that there are adequate funds on this agreement to enable the contractor to complete the work on our water and sewer installation/adjustments.

Justification for the Required Changes and an Explanation of why the County should not consider a Competitive Bid: GDOT contractor CMES is GDOT's road contractor, the sub-contractor performing the water work is MVP Piping Contractors Inc. were awarded a contract in response to GDOT P.I. No: 0009988. GDOT original quote submitted to DWM dated June 4, 2018 stated the total low bid for this project was \$4,873,402.03 with DWM portion being \$979,590. CMES submitted a change order to GDOT for the additional quantities dated November 26, 2019 in the amount of \$48,420 for the Browns Mill Rd/Salem Rd roundabout project.



Construction Management & Engineering Services

Engineers / Contractors / Management Consultants

November 26, 2019
 Akara Tan
 Georgia Department of Transportation
 5025 New Peachtree Road,
 Chamblee, GA 30341

Subject: Additional water line work (Change order # 3,4 & 5) on Browns Mill Rd / Salem Rd Roundabout Project GDOT P.I. NO: 0009988

Dear Mr. Akara,

As DeKalb County Water Department requested, we are submitting this additional quantity on Browns Mill Rd / Salem Rd Roundabout Project. Based on their request we are submitting following price to perform the work.

Line Item Code	Description of Work	Unit	Qty.	Unit price	Amount	Remarks
670-1080	WATER MAIN, 8 IN	LF	60	\$70	\$4,200	Mentioned in Change order # 4
670-2080	GATE VALVE, 8 IN	EA	3	\$1700	\$5,100	3 additional days
500-3200	CLASS B CONCRETE	CY	48	\$390	\$18,720	4 additional days. This quantity including Change order # 4 quantity 8 YD
670-4000	FIRE HYDRANT	EA	1	\$5400	\$5,400	1 additional day
Change order # 3	WATER SERVICE, 2 IN	EA	2	\$2,860	\$5,720	2 Additional Days
Change order # 4	REMOVE AND RECONNECT 8X8 TAP & SLEEVE AND VALVE AT FRAMINGHAM DRIVE	LS	1	\$5,980	\$5,980	21 Additional Days
Change order # 5	Connect new 8" Water main to existing 4" PVC service line to the aquatic center	EA	1	\$3,300	\$3,300	3 Additional Days
Total Estimated Amount					\$48,420	Total 34 additional days

6555 McDonough Drive / Norcross, Georgia 30093

Tel: 770.982.1905-1906 / Fax: 770.982.1907 / www.cmesinc.net

Note:

1. CMES Inc is requesting to add 34 additional days on current contract time to perform the additional work and holding.

Please kindly review this Change order request and give us your approval as per your earliest convenience.

If you require any additional information, please feel free to contact me at 678 249 7091. Thank you very much in advance for your assistance.

Your Sincerely,



Mehul Gajera
Project Superintendent
CMES Inc

Cc; Project File

Samson Guesesse, GDOT
Juan S. Nunez, DeKalb County
Andre B. Martin, DeKalb County
Rajesh Patel, CMES Inc
Contracting department, CMES Inc

Russell R. McMurry, P.E., Commissioner



GEORGIA DEPARTMENT OF TRANSPORTATION

One Georgia Center, 600 West Peachtree Street, NW
Atlanta, Georgia 30308
Telephone (404) 631-1000

June 4, 2018

Commissioner Kathie Gannon
Attention: Juan S Nunez
1300 Commerce Dr.
Decatur, Ga 30030

Commissioner Gannon

Subject: 0009988-CST; PI# 0009988

The Department has received an acceptable bid at the May 2018 letting for the subject project, which is the roundabout located at SR 212 @ CR 594/SALEM ROAD. The total low bid, including E&C, Utilities and Liquid AC for the project is \$4,873,402.03

The County's share of these costs is \$979,590.00 and for any questions that pertain to the project you may contact Mr. Robert Reid.

Please forward a check to this office, made payable to the Georgia Department of Transportation in the amount of \$979,590. Once your check has been received the project shall be awarded.

Sincerely yours,

Angela Robinson
Financial Management Administrator

AR:RDR
Attachment