

**DeKalb County
Department of Purchasing and Contracting
Change Order Request Form**

User Department: Recreation Parks & Cultural Affairs	From: Purchasing & Contracting
RFP No.: COOP	Title: Playground Equipment Installation at DeKalb Memorial Park
Effective Date: May 10, 2022	Expiration Date: May 13, 2023
Contract APPROVED Amount: \$193,916.68	Number of Renewals to Date: 0

Contractor(s)		
Contractor(s)	Contract No.	Agrees to Extend
PlayWorld Preferred, Inc	1292830	N/A

User Department Recommendation: Renew Bid Increase Decrease

Funding for Renewal Term: _____ \$6300 _____
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General Enterprise 3 Digit Fund Code _____ SPLOST Category _____
CIP Line-Item No. (if applicable): _____

Justification:

RPCA recommends to increase contract 1292830 in the amount of \$6300 due to an increase in fill material which needed to be hauled off site during the demolition of the existing playground at DeKalb Memorial Park. The installation of the playground is part of a grant which was received by Park Pride.

Clark O. Ellis

Department Director Signature

11/4/2022

Date

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

Purchasing and Contracting Signature

Date