



DeKalb County
Roads and Drainage Division
Public Works Department
Peggy V. Allen
Associate Director

Chief Executive Officer
Michael Thurmond
Board of Commissioners

District 1
Nancy Jester

District 2
Jeff Rader

District 3
Larry Johnson

District 4
Steve Bradshaw

District 5
Mereda Davis Johnson

District 6
Kathie Gannon

District 7
Gregory Adams, Sr.

MEMORANDUM

October 13, 2017

TO: Talisa R. Clark, Director, Purchasing and Contracting

FROM: Peggy V. Allen, ADPW

SUBJECT: Proposed Amendment/Change Order No. to Contract No.
 with Options

Inland Pipe Rehabilitation Southeast (IPR)

Original Contract Term and Dollar Amount: 12/31/2015 Amt: \$798,905.00

Previous Extension of the Term: 9/30/2017

Previous Changes to the Dollar Amount: \$1,597,810.00

Current Cumulative Contract Term Dollar Amount: \$2,396,715.00

Proposed Cumulative Contract Term Dollar Amount: \$3,101,715.00

Detailed Description of Requested Changes: Extend Contract Term to 12/31/2018 and add \$705,000.00.

Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid.

This contract is critical to Roads & Drainage operations. The contract uses chemical liners to repair stormwater pipes without removing the pipe or disturbing the surrounding environment.

Sincerely,

Peggy V. Allen, ADPW