



DeKalb County  
GEORGIA

## MARKET SURVEY

**Solicitation Number:** ITB 22-101517

**Agent:** Jovan Hooper

**Project Name:** Runway 16-34 Rehabilitation and RSA Improvements  
at the DeKalb Peachtree (PDK) Airport

**Department:** PDK Airport

**Prepared By:** Jovan Hooper

Company	Contact #	Contact Person	Receive bid? Yes/No	Non-Response Justification	Bid in Future
Precision 2000, Inc.	770-455-6142	Carlos Sanchez	Yes	Current workload/scheduling issue	Yes
Inliner Solutions	540-336-3912	Sean Merryman	Yes	Currently, plans, specifications, and details are outside of their capacity for project of this size	Yes
J.G. Leone Enterprises, Inc.	770-366-6653	Stefanie Benotti	Yes	Current workload/ scheduling issue	Yes
T&K Construction LLC	256-734-6611	Jamie Jenkins	Yes	Currently, plans, specifications, and details are outside of their capacity for project of this size	Yes
<b>Results Summary</b>	Total of three (3) bids were received. Asphalt and other manufactured commodities are experiencing price fluctuations due to the economy. Due to the uncertainty of costs, this has caused some avoidance by known vendors. After identifying only 3 bids, it was determined after performing market survey that extending the bid due date another week would have yielded no additional participation. Project is of a special industry and is limited on available and qualified vendors to perform this project.				