

**DeKalb County
Department of Purchasing and Contracting
Change Order Request Form**

User Department: Watershed Management	From: Purchasing and Contracting
ITB/RFP No.: ITB No. 22-101504	Title: Lawn Maintenance for Scott Candler Water Treatment Facility (Three (3) Year Multiyear Contract)
Effective Date: 12/13/2022	Expiration Date: 12/31/2025
Contract APPROVED Amount: \$750,000.00	Number of Change Orders to Date: 0

Contractor(s)	Contract No(s).	Amount Spent
Executive Realty Solutions, Inc.	1314314	\$340,000.00

For Use by User Department:

Enter Recommended Change(s) and a Detailed Justification (please enter requests to extend the contract time/term or increase the contract amount with specific details to include term dates and funding amounts):

This contract will be utilized for lawn maintenance of all the grounds surrounding the Scott Candler Water Treatment Plant including three (3) reservoirs located at 4830 Winters Chapel Rd ,dikes and rip-rap embankments. DWM is working with P & C to rebid this service. DWM would like to extend the time and the term of the contract through 12/31/2026.The department has not incurred the amount of work projected for the contract amount awarded;no additional funding is needed. .

If an increase to funding is required, provide the following:

Total Amount of Increase: \$ 0

Funding Source: General ☐ Enterprise ☒ 3 Digit Fund Code: 511

SPLOST Category (if applicable): _____

CIP Line-Item No. (if applicable): _____

Other: _____

Reginald Wells

 Digitally signed by Reginald Wells
Date: 2025.09.26 11:25:11 -04'00'

Department Director Signature & Date

For Use by Purchasing and Contracting:

Approved: Yes ☒ No ☐

Additional Comments (if applicable):

Crystal Manson

 Digitally signed by Crystal Manson
Date: 2025.10.06 16:38:20 -04'00'

Purchasing and Contracting Signature