

**DeKalb County
Department of Purchasing and Contracting
Change Order Request Form**

User Department: Facilities Management	From: Purchasing & Contracting Department
RFP No.: 21-500570	Title: On Call Architect and Engineering Design Services for Facilities Management
Effective Date: May 25, 2022	Expiration Date: December 31, 2026
Contract APPROVED Amount: \$1,033,280.36 Number of Renewals to Date: 0	

Contractor(s)	Contract No.	Agrees to Extend
Wood Environment & Infrastructure Solutions, Inc. dba WSP USA Environment & Infrastructure	1272821	N/A

User Department Recommendation:

Funding for Change Order: \$677,970.00

Funding: General Enterprise SPLOST x 3 Digit Fund Code
 CIP Line Item No. (if applicable):

Justification: Facilities Management is requesting \$677,970.00 be added to the above contract for SPLOST project – New Evidence Storage Building.

SPLOST Program Management Coordinator: Ernest Plangh

SPLOST Approved Funding Amount: \$ 677,970.00

SPLOST Funding Line Item: 104785-80652-541301-7-602005

SPLOST Allocation Agenda Item/Date: 11-13-2023

Clyde Small Nov. 9, 2023
 Department Director Signature Date

For Use by Purchasing and Contracting: Approve Deny

Additional Comments:

Delois Robinson 11/13/23
Digitally signed by Delois Robinson
Date: 2023.11.13 12:52:54 -05'00' Date

Purchasing and Contracting Signature