



DeKalb County  
GEORGIA

DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

<b>User Department:</b> PW – Roads & Drainage	<b>From:</b> Purchasing and Contracting	
<b>CPA No.:</b> 1269307	<b>Title:</b> Asbestos Abatement, Demolition and Debris Removal	
<b>Effective Date:</b> October 12, 2021	<b>Expiration Date:</b> September 30, 2024	
<b>Contract APPROVED Amount:</b> \$ 550,000.00	<b>Number of Change Orders to Date:</b> 0	
<b>Contractor(s)</b>		
<b>Contract No.</b>	<b>Agrees to Extend</b>	
Diversified Environmental Management Inc.	1269307	N/A

**User Department Recommendation:** Renew ☐ Bid ☐ Increase ☒ Decrease ☐

**Funding for Renewal Term:** \_\_\_\_\_  
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

**Funding:** General ☒ Enterprise ☐ 3 Digit Fund Code 271 SPLOST ☐ Category \_\_\_\_\_  
CIP Line Item No. (if applicable): \_\_\_\_\_

**Justification:**

PW-R&D requests participation in CPA 1269307-Diversified Environmental Management, Inc.; and add \$500,000 Cap to support demolition services for properties recently purchased by the county.

(Community Development-Lead UD)

*Allen Mitchell* 3 May 2024 Approved - Community Development Dept.

\_\_\_\_\_  
Department Director Signature (Peggy V. Allen, DDPW) 4/30/24  
Date

**For Use by Purchasing and Contracting:** Approve ☐ Deny ☐

**Additional Comments:**

\_\_\_\_\_  
Purchasing and Contracting Signature Date