DeKalb County Department of Purchasing and Contracting Change Order Request Form

| User Department: Department of Innovation Technology (IT) | and From: | John Matelski | |
|---|---|--|--|
| ITB No.: | Title: | Title: Oracle Technical Support Services | |
| Effective Date: September 20, 2010 | tive Date: September 20, 2010 Expiration Date: March 25, 2020 | | |
| Contract APPROVED Amount: \$13,747,079.98 | | | |
| Contractor(s) | Contract No. | Amount Spent | |
| Oracle America | 1081988 | \$13,259,535.20 | |
| Total Amount Spent to Date: \$13,259,535.20 | | | |
| User Department Recommendation: | | | |
| | | | |
| We would like to migrate Oracle FMIS and PeopleSoft from on premise to Oracle Cloud Infrastructure in order to continue to ensure hardware support services for the County's FMIS and PeopleSoft applications. In addition, to continue to ensure hardware support services for the County's FMIS and PeopleSoft applications and implement multifactor authentication as a second layer of security. | | | |
| Professional Services: \$333,555.43 | | | |
| Subscription: \$327,483.36 Total Change Order Request; \$661,038.79 | | , 1 | |
| | | 9/5/19 | |
| Department Director Signature | | Date | |
| Funding: General Enterprise 3 Digit Fund Code 100 | | | |
| CIP Line Item No. (if applicable): | | | |
| For Use by Purchasing and Contracting: Approve Deny | | | |
| Additional Comments: Purchasing and Contracting Signature | | 9/30/19 Date | |
| | | | |