D
DeKalb County

## DeKalb County Department of Purchasing and Contracting Change Order Request Form

User Department: Facilities Management	From: Purchas	ing & Contracting Department	
ITB No.: 18-101019 Effective Date: January 22, 2019 Contract	with 2 Options to Renew)		
<b>Approved Amount:</b> \$2,664,547.62	Number of Rei	newals to Date: 2	
Contractor(s)	Contract No.	Amount Spent to Date	
	1247326	\$2,574,424.32	
User Department Recommendation:	Increase 🖌	Decrease	
Funding for Change Order : 180,000.00			
Funding: General Enterprise 3 Di CIP Line Item No. (if applicable):	git Fund Code -		
Justification: Facilities Management is requestin repairs and emergencies.	g additional \$180,0	00.00 for plumbing maintenance &	
Department Director Signature	Sep	2,7,2021 Date	
For Use by Purchasing and Contracting:	Approve X	Deny 🗆	
Additional Comments:			
	Sept 28, 202I		
Purchasing and Contracting Signature	7 <del>1</del>	Date	