



Legislation Details (With Text)

File #: 2021-2777 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 6/21/2021 **In control:** Board of Commissioners

On agenda: 8/10/2021 **Final action:** 8/10/2021

Title: Commission District(s): All
CO - Change Order No. 3 to Contract No. 1108168 for Information Technology Consultants Services (Multiyear Contract): for use by the Department of Innovation and Technology (IT). Consists of providing consultants to work on developing new application systems; installing and maintaining systems; and other IT projects. Awarded to Ciber Global, LLC. Amount Not To Exceed \$3,500,000.00.

Indexes:

Attachments: 1. Agenda Notes Ciber Global, 2. 2777 CO Request, 3. Projects Timeline - CPA 1009731_Updated

Date	Ver.	Action By	Action	Result
8/10/2021	1	Board of Commissioners		
8/3/2021	1	OPS-County Operations Committee	recommended for approval.	Pass
7/27/2021	1	Board of Commissioners		
7/20/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract No. 1108168 for Information Technology Consultants Services (Multiyear Contract): for use by the Department of Innovation and Technology (IT). Consists of providing consultants to work on developing new application systems; installing and maintaining systems; and other IT projects. Awarded to Ciber Global, LLC. Amount Not To Exceed \$3,500,000.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on February 9, 2016, for an amount not to exceeded \$8,900,000.00. On July 10, 2018, the BOC approved Change Order No. 1 for a consent of assignment, transferring all funds and rights afforded to Ciber, Inc. to Ciber Global, LLC. On November 19, 2019, the BOC approved Change Order No. 2 for an amount not to exceed \$3,500,000.00 and to extend the contract’s term to December 31, 2021. Due to consultants working on multiple current projects for DoIT, Finance - Customer Care and Billing (UCO), and The Department of Watershed Management that will last through 2023, this request is to extend the contract’s term to December 31, 2023 and to add additional funding to allow ongoing projects to be completed.

RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

Ciber Global, LLC, 3270 West Big Beaver Road, Troy, MI 48084

Amount Not To Exceed: \$3,500,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 20%
2. Contract Effective Date: February 9, 2016
3. Contract Expiration Date: December 31, 2021
4. Amount Spent To Date: \$11,493,973.75
5. Funding: General - Operating (DoIT)