



Legislation Details (With Text)

File #: 2023-0094 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 1/12/2023 **In control:** Board of Commissioners

On agenda: 3/14/2023 **Final action:** 3/14/2023

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1266062 Salt (Three (3) Year Multiyear Contract): for use by the Department of Watershed Management (DWM). This contract consists of the purchase of salt. This request is to add Public Works - Roads and Drainage (R&D) to the contract and increase contract funds and scope of work in support of this addition. Awarded to F.M. Shelton, Inc. Amount Not To Exceed: \$113,760.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
3/14/2023	1	Board of Commissioners	approved	Pass
3/7/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/7/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1266062 Salt (Three (3) Year Multiyear Contract): for use by the Department of Watershed Management (DWM). This contract consists of the purchase of salt. This request is to add Public Works - Roads and Drainage (R&D) to the contract and increase contract funds and scope of work in support of this addition. Awarded to F.M. Shelton, Inc. Amount Not To Exceed: \$113,760.00.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on September 14, 2021, for an amount not to exceed \$227,520.00. This contract consists of the purchase of salt. This request seeks to add Public Works - R&D to the contract and increase contract funds and scope of work in support of this addition. R&D requires road salt in large enough quantities to restock winter weather emergency response materials. This material is used to keep DeKalb County roads, bridges, and facilities passible, safe and free of snow and ice during winter weather events.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

F.M. Shelton, Inc., 1434 Ralph D. Abernathy Blvd SW, #1, Atlanta, GA 30310

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------------------|
| 1. LSBE Participation: | LSBE-MSA Firm |
| 2. Contract Effective Date: | October 5, 2021 |
| 3. Contract Expiration Date: | October 30, 2024 |
| 4. Amount Spent to date: | \$0.00 |
| 5. Funding: | Stormwater Management Operating (R&D) |