



Legislation Details (With Text)

File #: 2024-0463 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 3/22/2024 **In control:** Board of Commissioners

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1259123 Restoration Services (Three (3) Year Multiyear Contract): for use by the Department of Watershed Management (DWM). This contract consists of labor and materials for the restoration of property, to include: concrete installation; sodding; and landscaping services. This request seeks to increase the contract term through December 31, 2025. Awarded to Autaco Development, LLC. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
4/23/2024	1	Board of Commissioners	approved	Pass
4/16/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
4/16/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1259123 Restoration Services (Three (3) Year Multiyear Contract): for use by the Department of Watershed Management (DWM). This contract consists of labor and materials for the restoration of property, to include: concrete installation; sodding; and landscaping services. This request seeks to increase the contract term through December 31, 2025. Awarded to Autaco Development, LLC. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on July 13, 2021, for an amount not to exceed \$19,080,375.00. This contract consists of labor and materials for the restoration of property, to include: concrete installation, sodding, and landscaping services. This request seeks to increase the contract term through December 31, 2025. This will allow continued restoration of property damaged, harmed, changed or otherwise affected by the activities of DWM until a new procurement is completed.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Autaco Development, LLC, 3099 Washington Road, East Point, GA 30344

and authorize the Chief Executive Officer to execute the change order and all associated documents

ADDITIONAL INFORMATION:

- | | |
|------------------------------|------------------------------|
| 1. LSBE Participation: | LSBE-MSA Firm |
| 2. Contract Effective Date: | August 1, 2021 |
| 3. Contract Expiration Date: | December 31, 2024 |
| 4. Amount Spent to Date: | \$2,120,021.58 |
| 5. Funding: | Enterprise - Operating (DWM) |