



Legislation Details (With Text)

File #: 2020-1061 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 9/2/2020 **In control:** Board of Commissioners

On agenda: 11/10/2020 **Final action:**

Title: Commission District(s): 1 & 6
 CO - Change Order No. 2 to Contract No. 1119346 for Design Build Services for Scott Candler Water Treatment Plant - High Services Pump Station (HSPS) Header & Transfer Pumps Replacement: for use by the Department of Watershed Management (DWM). This contract consists of providing design and construction services to remove and replace the transfer pump station's main intake header which is showing signs of corrosion, and to include the removal and replacement of four small transfer pumps with two (2) large variable frequency drive (VFD) transfer pumps for increased efficiency and capacity of the water distribution system. This request is to increase the contract term through December 31, 2021 to allow for the completion of existing scope of work. Awarded to Reeves Young, LLC. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 2020-1061 Agenda Notes, 2. 2020-1061 UD Change Order Request 2 - rvsd

Date	Ver.	Action By	Action	Result
11/10/2020	1	Board of Commissioners	approved	Pass
11/3/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/27/2020	1	Board of Commissioners	deferred to the next meeting	Pass
10/20/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1 & 6

CO - Change Order No. 2 to Contract No. 1119346 for Design Build Services for Scott Candler Water Treatment Plant - High Services Pump Station (HSPS) Header & Transfer Pumps Replacement: for use by the Department of Watershed Management (DWM). This contract consists of providing design and construction services to remove and replace the transfer pump station's main intake header which is showing signs of corrosion, and to include the removal and replacement of four small transfer pumps with two (2) large variable frequency drive (VFD) transfer pumps for increased efficiency and capacity of the water distribution system. This request is to increase the contract term through December 31, 2021 to allow for the completion of existing scope of work. Awarded to Reeves Young, LLC. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on August 14, 2018 for amount not to exceed \$3,961,915.00. On December 10, 2019, the BOC increased the scope of work to allow for the substitution of two (2) Danfoss VFD pumps with the purchase of two (2) Allen Bradley VFD pumps and funding by an amount not to exceed \$99,482.27. This request will allow the manufacturer the needed time to build a new pump impeller, install the pump impeller in an awaiting vertical turbine pump, and test the assembled vertical turbine pump. Delays occurred in vertical turbine pump production due to COVID-19 and will increase due to additional pump impeller manufacturing. Approval of this request will assist in the continued maintenance and improvement efforts at the Scott Candler Water Treatment Plant.

RECOMMENDATION:

Recommend approval of Change No. 2 with:

Reeves Young, LLC, 45 Peachtree Industrial Boulevard NW, Suite 200, Sugar Hill, GA 30518

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | 20% |
| 2. Contract Effective Date: | November 30, 2018 |
| 3. Contract Expiration Date: | December 31, 2020 |
| 4. Amount Spent to Date: | \$3,050,499.00 |
| 5. Funding: | Renewal and Extension
CIP Line No. 29 (DWM) |