



Legislation Details (With Text)

File #: 2023-1024 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 8/16/2023 **In control:** Board of Commissioners

On agenda: 12/12/2023 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1217791 Fire Hydrant Replacements, Repair Parts, and Services (Annual Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM) and Peachtree DeKalb Airport (PDK). This contract consists of providing repair and replacement services for fire hydrants and hydrant parts. This request is to increase the funds and contract term through December 31, 2024. Awarded to Georgia Hydrant Services, Inc. Amount Not To Exceed: \$950,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
12/12/2023	1	Board of Commissioners	approved	Pass
12/5/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/14/2023	1	Board of Commissioners	deferred	Pass

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1217791 Fire Hydrant Replacements, Repair Parts, and Services (Annual Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM) and Peachtree DeKalb Airport (PDK). This contract consists of providing repair and replacement services for fire hydrants and hydrant parts. This request is to increase the funds and contract term through December 31, 2024. Awarded to Georgia Hydrant Services, Inc. Amount Not To Exceed: \$950,000.00.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on June 23, 2020, for an amount not to exceed \$1,189,930.00. On April 6, 2021, the BOC approved the 1st renewal for an amount not to exceed \$1,212,000.00. On June 14, 2022, the BOC approved the 2nd renewal for an amount not to exceed \$1,300,000.00. On June 13, 2023, the BOC approved Change Order No. 1 to increase the contract term and funds for an amount not to exceed \$700,000.00. This contract consists of providing repair and replacement services for fire hydrants and hydrant parts. This request is to increase the contract funds and term through December 31, 2024.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Georgia Hydrant Services, Inc., 2404 Lance Ct, Loganville, GA 30052

Amount Not To Exceed: \$950,000.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1. LSBE Participation: | 22% |
| 2. Contract Effective Date: | June 23, 2020 |
| 3. Contract Expiration Date: | December 31, 2023 |
| 4. Amount Spent To Date: | \$3,393,004.84 - Total Spent
\$ 605,947.31 - Initial Term
\$1,433,982.69 - 1 st Renewal
\$ 968,084.67 - 2 nd Renewal
\$ 384,990.17 - CO1 |
| 5. Funding: | \$950,000.00 - Enterprise - Operating (DWM)
\$ 0.00 - Enterprise - Operating (PDK) |