



Legislation Details (With Text)

File #: 2020-0268 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 2/24/2020 **In control:** Board of Commissioners

On agenda: 6/9/2020 **Final action:** 6/9/2020

Title: Commission District(s): ALL
CO - Change Order No. 1 to Contract No. 1094348 Sanitary Sewer Evaluation Study for Ongoing Sewer Assessment and Rehabilitation Program (OSARP): for use by the Department of Watershed Management (DWM). This contract consists of performing an evaluation study on wastewater collection system assets as part of the Consent Decree. This request is to extend the contract term through June 30, 2021. Awarded to Compliance EnviroSystems, LLC. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 2020-0268 Agenda Notes 5.21.2020, 2. 2020-0268 UD Change Order Request No. 1

Date	Ver.	Action By	Action	Result
6/9/2020	1	Board of Commissioners	approved	Pass
6/2/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/2/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1094348 Sanitary Sewer Evaluation Study for Ongoing Sewer Assessment and Rehabilitation Program (OSARP): for use by the Department of Watershed Management (DWM). This contract consists of performing an evaluation study on wastewater collection system assets as part of the Consent Decree. This request is to extend the contract term through June 30, 2021. Awarded to Compliance EnviroSystems, LLC. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on March 27, 2018 for an amount not to exceed \$6,753,291.00. This contract consists of an evaluation study using CCTV inspection for approximately 1,500,000 linear feet of gravity sewer mains in various sizes and various locations. This request is to extend the contract term to allow for the continuation of the County's sanitary sewer collection system assessment, as mandated under the Consent Decree.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Compliance EnviroSystems, LLC, 1401 Seaboard Drive, Baton Rouge, LA 70810

ADDITIONAL INFORMATION:

1. LSBE Participation: 31.87%
2. Mentor Protégé: DD Sewer Inspection, LLC
3. Contract Effective Date: June 28, 2018
4. Contract Expiration Date: December 31, 2020
5. Amount Spent To Date: \$292,569.66
6. Funding: 2011 Bond Funding and/or Renewal & Extension
CIP Line No. 42 (DWM)