



Legislation Details (With Text)

File #: 2020-0508 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 5/7/2020 **In control:** Board of Commissioners
On agenda: 6/9/2020 **Final action:** 6/9/2020

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1182758 for Seminole Road Landfill Cell Construction Phase 3, Unit 2; Cell 1 & Cell 2 Subgrade for use by Public Works - Sanitation. This contract consists of the construction of Cell 1 and Cell 2 subgrade at the Seminole Road Landfill to continue providing waste disposal capacity for the residents of DeKalb County. Awarded to Morgan Corporation. Amount Not To Exceed: \$7,941,155.75.

Indexes:

Attachments: 1. Agenda Notes CO Cell Construction, 2. Change Order Request Form for Cell 2, 3. Quote - CO Morgan Corp - Cell 2 Completion R1

Date	Ver.	Action By	Action	Result
6/9/2020	1	Board of Commissioners	approved	Pass
6/2/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/2/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1182758 for Seminole Road Landfill Cell Construction Phase 3, Unit 2; Cell 1 & Cell 2 Subgrade for use by Public Works - Sanitation. This contract consists of the construction of Cell 1 and Cell 2 subgrade at the Seminole Road Landfill to continue providing waste disposal capacity for the residents of DeKalb County. Awarded to Morgan Corporation. Amount Not To Exceed: \$7,941,155.75.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6331

PURPOSE:

Awarded by the BOC on October 08, 2019 for an amount not to exceed \$13,464,285.92 for the construction of Cell 1 and the subgrade for Cell 2. Cell 1 is expected to be completed June 2020. This request is to add additional funds for the continuation and completion of Cell 2.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Morgan Corporation, 1800 East Main Street, Duncan, SC 29334

Amount Not To Exceed: \$7,941,155.75

and authorize the Chief Executive Officer to execute the change order and all associated documents

ADDITIONAL INFORMATION:

1. LSBE Participation 12%
2. Contract Effective Date: October 8, 2019
3. Contract Expiration Date: December 31, 2021
4. Amount Spend to Date: \$10,241,485.86
5. Funding: Capital Projects (Sanitation)