



Legislation Details (With Text)

File #: 2024-0497 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 4/2/2024 **In control:** Board of Commissioners

On agenda: 5/14/2024 **Final action:** 5/14/2024

Title: Commission District(s): All
CO - Change Order No. 6 to Contract No. 1322132 Information Technology Consultants (multiyear): for use by the Department of Innovation and Technology (DoIT). This contract consists of providing consultants to work on developing new application systems, installing and maintaining systems, and other IT projects for the County. This request seeks to increase the contract term through October 31, 2024. Awarded to HTC Global Services, Inc. (HTC). CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. 2024-0497 Agenda Notes, 2. CHANGE ORDER REQUEST FORM - HTC formerly Ciber_3.7.2024_signed

Date	Ver.	Action By	Action	Result
5/14/2024	1	Board of Commissioners	approved	Pass
5/7/2024	1	OPS-County Operations Committee	recommended for approval.	Pass
5/7/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 6 to Contract No. 1322132 Information Technology Consultants (multiyear): for use by the Department of Innovation and Technology (DoIT). This contract consists of providing consultants to work on developing new application systems, installing and maintaining systems, and other IT projects for the County. This request seeks to increase the contract term through October 31, 2024. Awarded to HTC Global Services, Inc. (HTC). CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle N. Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC, on February 9, 2016, for an amount not to exceed \$8,900,000.00. On July 10, 2018, the BOC approved Change Order No. 1 for a consent of assignment, transferring all funds and rights from Ciber, Inc. to Ciber Global, LLC. On November 19, 2019, the BOC approved Change Order No. 2 for an amount not to exceed \$3,500,000.00 and to increase the contract term through December 31, 2021. On August 10, 2021, the BOC approved Change Order No. 3 for an amount not to exceed \$3,500,000.00 and to increase the contract term through December 31, 2023. On March 28, 2023, the BOC approved Change Order No. 4 for an amount not to exceed \$7,200,000.00 and for a consent of assignment, transferring all funds and rights from Ciber

Global, LLC to HTC. On December 12, 2023, the BOC approved Change Order No. 5 to extend the contract term to June 30, 2024. This request seeks to increase the contract term through October 31, 2024. This will allow additional time to complete the RFP process and execute a new contract.

RECOMMENDATION:

Recommend approval of Change Order No. 6 with:

HTC Global Services, Inc. 3270 West Big Beaver Road, Troy, MI 48084

CONTRACT TERM INCREASE ONLY

and authorize the Chief Executive Officer to execute the change order and all associated documents

ADDITIONAL INFORMATION:

- | | |
|------------------------------|----------------------------|
| 1. LSBE Participation: | 20% |
| 2. Contract Effective Date: | February 9, 2016 |
| 3. Contract Expiration Date: | June 30, 2024 |
| 4. Amount Spent to Date: | \$18,722,871.25 |
| 5. Funding: | General - Operating (DoIT) |