



Legislation Details (With Text)

File #: 2019-4043 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 7/17/2019 **In control:** Board of Commissioners

On agenda: 9/10/2019 **Final action:** 9/10/2019

Title: Commission District(s): 1 & 6
CO - Change Order No. 1 to Contract No. 1127550 for Runway Incursion Mitigation - Phase I Project at DeKalb-Peachtree Airport: for use by the DeKalb-Peachtree Airport (Airport). This contract consists of removing and replacing the Airport’s runway materials, lights, and markings to improve airport safety. Awarded to Astra Group, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. UD Memo to Purchasing and Contracting, 3. Change Order Request Form

Date	Ver.	Action By	Action	Result
9/10/2019	1	Board of Commissioners	approved	Pass
9/3/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/3/2019	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1 & 6

CO - Change Order No. 1 to Contract No. 1127550 for Runway Incursion Mitigation - Phase I Project at DeKalb-Peachtree Airport: for use by the DeKalb-Peachtree Airport (Airport). This contract consists of removing and replacing the Airport’s runway materials, lights, and markings to improve airport safety. Awarded to Astra Group, Inc. CONTRACT TERM EXTENSION ONLY.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on July 24, 2018 for an amount not to exceed \$1,298,999.00. Due to a delayed project start and weather delays, this project is behind schedule. This request is to extend the contract’s term to March 31, 2020 to allow the work to be completed.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Astra Group, Inc., 300 Churchill Ct., Woodstock GA, 30188

and to authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. DBE Participation: 13.3%
2. Contract Effective Date: July 24, 2018
3. Contract Expiration Date: December 31, 2019
4. Amount Spent To Date: \$181,000.00
5. Funding: CIP Award 601660- (Airport)