

## Legislation Details (With Text)

**File #:** 2023-0495    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 4/18/2023    **In control:** OPS-County Operations Committee

**On agenda:** 5/16/2023    **Final action:**

**Title:** Commission District(s): All  
CO - Change Order No. 5 to Contract No. 1213433 Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (DoIT). This contract consists of providing low-voltage installations, moves, adds and changes of data, voice and multimedia cabling at various locations within the County facilities. This request is to increase the contract funds and term through July 31, 2023. Awarded to R. B. Communications, Inc. Amount Not To Exceed: \$100,000.00

**Indexes:**

**Attachments:** 1. 2023-0495 Agenda Notes, 2. Change Order RB Communications

Date	Ver.	Action By	Action	Result
5/23/2023	1	Board of Commissioners	approved	Pass
5/16/2023	1	OPS-County Operations Committee	recommended for approval.	Pass
5/16/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order No. 5 to Contract No. 1213433 Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (DoIT). This contract consists of providing low-voltage installations, moves, adds and changes of data, voice and multimedia cabling at various locations within the County facilities. This request is to increase the contract funds and term through July 31, 2023. Awarded to R. B. Communications, Inc. Amount Not To Exceed: \$100,000.00

**Information Contact:** Michelle N. Butler, Procurement Manager

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on May 26, 2020, to two (2) bidders for a total amount not to exceed \$200,000.00. On July 28, 2020, the BOC approved the request to rescind award to one of the bidders and awarded R.B. Communications, Inc. an additional \$100,000.00 for a total amount not to exceed \$200,000.00. On February 2, 2021, the BOC approved Change Order No. 1 for an amount not to exceed \$100,000.00. On February 13, 2021, the BOC approved the 1st Renewal Option for an amount not to exceed \$100,000.00. On August 24, 2021, the BOC approved Change Order No. 2 for an amount not to exceed \$100,000.00. On February 8, 2022, the BOC

approved the 2nd Renewal Option for an amount not to exceed \$300,000.00. On July 12, 2022, the BOC approved Change Order No. 3 for an amount not to exceed \$175,000.00. On December 13, 2022, the BOC approved Change Order No. 4 for an amount not to exceed \$200,000.00.

This request seeks to increase the contract funds and term through July 31, 2023 to allow time to obtain a new contract. New procurement is currently underway.

**RECOMMENDATION:**

Recommend approval of Change Order No. 5 with:

R. B. Communications, Inc., 2500 Whites Mill Lane, Suite 200, Decatur, Georgia 30032

Amount Not To Exceed: \$100,000.00

**ADDITIONAL INFORMATION:**

1. LSBE Participation: LSBE-DeKalb Firm
2. Contract Effective Date: May 26, 2020
3. Contract Expiration Date: May 31, 2023
4. Amount Spent to Date: \$1,059,700.85
5. Funding: General - Operating (DoIT)