



Legislation Details (With Text)

**File #:** 2017-1096    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 10/1/2017    **In control:** PWI-Public Works & Infrastructure Committee  
**On agenda:** 11/14/2017    **Final action:** 11/14/2017  
**Title:** Commission District(s): All  
CO - Change Order No. 3 to Contract No. 982904 for Stormwater Pipe Repairs Using Chemical Liner (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). Awarded to Inland Pipe Rehabilitation Southeast Region d/b/a IPR Southeast, LLC. Amount Not To Exceed: \$705,000.00.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. Contract #982904 Inland Change Order Request

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order No. 3 to Contract No. 982904 for Stormwater Pipe Repairs Using Chemical Liner (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). Awarded to Inland Pipe Rehabilitation Southeast Region d/b/a IPR Southeast, LLC. Amount Not To Exceed: \$705,000.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on December 9, 2014 for an amount not to exceed \$798,905.00. On March 8, 2016, the BOC approved the Change Order No. 1 for an amount not to exceed \$798,905.00. On November 15, 2016, the BOC approved the Change Order No. 2 for an amount not to exceed \$798,905.00. This request is for additional funding and time needed on the contract to prevent a lapse in services as the new solicitation is being processed.

**RECOMMENDATION:**

Recommend approval of Change Order No. 3 to increase the contract amount and extend the contract expiration date to December 31, 2018 with:

Inland Pipe Rehabilitation Southeast Region d/b/a IPR Southeast, LLC, 4260 Clausel Court, Decatur, GA 30035

Amount Not To Exceed: \$705,000.00

**ADDITIONAL INFORMATION:**

- |                              |                               |
|------------------------------|-------------------------------|
| 1. LSBE Participation:       | 24.63%                        |
| 2. Contract Effective Date:  | December 9, 2014              |
| 3. Contract Expiration Date: | December 31, 2017             |
| 4. Amount Spent To Date:     | \$1,917,883.51                |
| 5. Funding:                  | Stormwater Utility Fund (R&D) |