



Legislation Details (With Text)

File #: 2020-1120 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 9/15/2020 **In control:** Board of Commissioners
On agenda: 10/27/2020 **Final action:** 10/27/2020
Title: Commission District(s): 2, 4 and 6
Time Extension for GDOT Right-of-Way Agreement for 40 Traffic Signals, GDOT PI # 0002669

Indexes:

Attachments:

Date	Ver.	Action By	Action	Result
10/27/2020	1	Board of Commissioners	approved	Pass
10/20/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/13/2020	1	Board of Commissioners	deferred to the next meeting	Pass
10/6/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Public Hearing: YES NO **Department:** Public Works - Transportation

SUBJECT:

Commission District(s): 2, 4 and 6

Time Extension for GDOT Right-of-Way Agreement for 40 Traffic Signals, GDOT PI # 0002669

Information Contact: David Pelton

Phone Number: 770-492-5206

PURPOSE:

To consider authorizing the Chief Executive Officer to execute a supplemental right-of-way agreement with the Georgia Department of Transportation (GDOT) to extend the contract term from December 31, 2020 to December 31, 2022.

NEED/IMPACT:

The upgrade of 40 traffic signals in DeKalb County (PI# 0002669) is a joint GDOT and DeKalb County project to modernize the traffic signal equipment and communications in central DeKalb County in and around the cities of Avondale Estates and Decatur. On July 12, 2016 and June 26, 2018 the Board of Commissioners approved the acceptance of a total of \$1,020,000 in GDOT funds for right-of-way acquisition needed for the project. County staff are currently acquiring the needed right-of-way and have closed on 41 of the 60 parcels. Not all parcels are expected to be acquired by December 31, 2020, so GDOT has agreed to extend the contract term of the existing right-of-way agreement.

FISCAL IMPACT:

No additional cost. Time extension only.

RECOMMENDATION:

To authorize the Chief Executive Officer to execute a supplemental right-of-way agreement with the Georgia Department of Transportation (GDOT) to extend the contract term from December 31, 2020 to December 31, 2022.