



Legislation Details (With Text)

File #: 2022-1180 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 1/27/2022 **In control:** Board of Commissioners

On agenda: 2/22/2022 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 2 to Contract Nos.: 1128170, 1128166, and 1128178 for Professional Inspection Services: for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing on-call professional services to inspect Municipal Separate Storm Sewer Systems (MS4s). Awarded to Lowe Engineers, LLC, Atlas Technical Consultants, LLC, and International Design Services, Inc., d/b/a IDS Global, Inc., for CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
2/22/2022	1	Board of Commissioners	approved	Pass
2/15/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/15/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract Nos.: 1128170, 1128166, and 1128178 for Professional Inspection Services: for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing on-call professional services to inspect Municipal Separate Storm Sewer Systems (MS4s). Awarded to Lowe Engineers, LLC, Atlas Technical Consultants, LLC, and International Design Services, Inc., d/b/a IDS Global, Inc., for CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on August 28, 2018, for an amount not to exceed \$2,010,000.00. On August 27, 2019, the BOC approved the 1st renewal option for an amount not to exceed \$1,500,000.00. On August 25, 2020, the BOC approved the 2nd renewal option for an amount not to exceed \$1,250,000.00. On August 24, 2021, the BOC approved Change Order No. 1 to extend the term of the contract to February 28, 2022. The County is required to inspect over 6,100 structures and over 999,500 linear feet of conveyances each year to comply with NPDES permit requirements. This request is to extend the term of each contract to October 31, 2022, to avoid any interruptions in completing projects.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Lowe Engineers, LLC, 990 Hammond Drive, Suite 900, Atlanta, GA 30328

Note: LSBE Participation: 20%

Atlas Technical Consultants, LLC, 2450 Commerce Avenue, Suite 100, Duluth, GA 30096

Note: LSBE Participation: 20%

International Design Services, Inc., d/b/a IDS Global, Inc., 3847 Oakview Drive, Suite 210, Powder Springs, GA 30127

Note: LSBE Participation: 10%

and authorize the Chief Executive Officer to execute the change orders and all associated documents

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | August 28, 2018 |
| 2. Contract Expiration Date: | February 28, 2022 |
| 3. Amount Spent to Date: | \$1,420,416.03 |
| 4. Funding: | Enterprise - Stormwater Management
Operating (R&D) |