



Legislation Details (With Text)

File #: 2023-0642 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 5/22/2023 **In control:** Board of Commissioners

On agenda: 6/27/2023 **Final action:**

Title: Commission District(s): ALL
CO - Change Order No. 7 to Contract 1191816 General Contractor Services (Multiyear): for use by the Departments of Facilities Management (FM), Recreation, Parks and Cultural Affairs (RPCA), Fire Rescue Services, Watershed Management (DWM) and Library (DCPL). This contract consists of providing general contractor services for minor construction projects throughout the County. This request seeks to add SPLOST funding for the demolition of the Old Animal Shelter located at 845 Camp Road, Decatur. Awarded to SoCo Contracting Company, Inc. Amount Not To Exceed: \$493,570.00.

Indexes:

Attachments: 1. Agenda Notes, 2. UD CO Form - 2023-0642, 3. Quote - SoCo Animal Shelter

Date	Ver.	Action By	Action	Result
6/27/2023	1	Board of Commissioners	approved	Pass
6/20/2023	1	OPS-County Operations Committee	recommended for approval.	Pass
6/20/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 7 to Contract 1191816 General Contractor Services (Multiyear): for use by the Departments of Facilities Management (FM), Recreation, Parks and Cultural Affairs (RPCA), Fire Rescue Services, Watershed Management (DWM) and Library (DCPL). This contract consists of providing general contractor services for minor construction projects throughout the County. This request seeks to add SPLOST funding for the demolition of the Old Animal Shelter located at 845 Camp Road, Decatur. Awarded to SoCo Contracting Company, Inc. Amount Not To Exceed: \$493,570.00.

Information Contact: Michelle Butler, CPPO, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on November 19, 2019, for a total amount not to exceed \$825,000.00. On November 10, 2020, the BOC approved Change Order No. 1 for a total amount not to exceed \$2,160,000.00 to fund additional projects. On February 9, 2021, the BOC approved Change Order No. 2 for a total amount not to exceed \$1,100,000.00 to fund additional projects utilizing SPLOST funds and raised individual project limit to

\$500,000.00. On August 10, 2021, the BOC approved Change Order No. 3 for a total amount not to exceed \$2,000,000.00 to fund additional projects. On March 22, 2022, the BOC approved Change Order No. 4 to Contract No. 1191815 for an amount not to exceed \$1,451,397.00 for renovations of library restrooms at Chamblee, Clarkston, Decatur, Flat Shoals, Gresham, Lithonia-Davidson, Redan-Trotti and Wesley Chapel - William C. Brown. On April 12, 2022, the BOC approved Change Order No. 5 to Contract No. 1191815 and Change Order No. 4 to Contract Nos.: 1191813, 1191816, 1191817, and 1191818 for a total amount not to exceed \$2,400,000.00 to support upcoming projects. On December 13, 2022, the BOC approved Change Order No. 5 to Contract No. 1191816 and Change Order No. 6 to Contract No. 1191815 for the early demolition of the New Police Evidence Storage Facility and for renovations to a temporary, offsite facility at Polebridge Wastewater Treatment Plant. On February 28, 2023, the BOC approved Change Order No. 5 to Contract Nos. 1191813, 1191817, 1191818; Change Order No. 6 to Contract No. 1191816; and Change Order No. 7 to Contract No. 1191815 to support upcoming projects for Facilities Management and Recreation, Parks and Cultural Affairs. This request seeks to add funds for the demolition of the old animal shelter located at 845 Camp Road, Decatur.

RECOMMENDATION:

Recommend approval of Change Order No. 7 with:

SoCo Contracting Company, Inc., 317 Presidential Drive, Suite 100, Atlanta, GA 30340

Notes: LSBE-DeKalb Firm

LSBE Participation: 17%

Amount Not To Exceed: \$493,570.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------------|
| 1. Contract Effective Date: | November 19, 2019 |
| 2. Contract Expiration Date: | December 31, 2024 |
| 3. Amount Spent To Date: | \$473,925.13 |
| 4. Funding: | SPLOST Category 2G |