



## Legislation Details (With Text)

**File #:** 2021-2144    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 2/2/2021    **In control:** Board of Commissioners  
**On agenda:** 3/9/2021    **Final action:** 3/9/2021  
**Title:** Commission District(s): 5 & 7  
Change Order No. 2 to Agenda Item 2018-2275 Water and Sewer Utility Installation for the Georgia Department of Transportation Project for SR 212/Browns Mill Rd at CR 594/Salem Rd for an additional \$40,313.81

**Indexes:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/9/2021	1	Board of Commissioners	approved	Pass
3/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/23/2021	1	Board of Commissioners	deferred to the next meeting	Pass
2/16/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Public Hearing:** YES  NO     **Department:** Watershed Management

**SUBJECT:**

**Commission District(s):** 5 & 7

Change Order No. 2 to Agenda Item 2018-2275 Water and Sewer Utility Installation for the Georgia Department of Transportation Project for SR 212/Browns Mill Rd at CR 594/Salem Rd for an additional \$40,313.81

**Information Contact:** Reginald Wells

**Phone Number:** 770-621-7208

**PURPOSE:**

DWM is requesting additional funding to the GDOT PI0009988 agreement for SR 212/Browns Mill Rd at CR 594/Salem Rd improvement that is associated with Watershed Management in the amount of \$40,313.81. Change Order No. 1 requested an additional \$48,420. GDOT's original quote submitted to DWM dated June 4, 2018 stated the total low bid for this project was \$4,873,402.03 with DWM portion being \$979,590 however some items were omitted in the original agreement. Additional work was resubmitted for the resurfacing and water and sewer installation/adjustments associated with Browns Mill Rd/Salem Rd project.

**NEED/IMPACT:**

The GDOT project along Browns Mill Road, between Farmingham Drive and Springtree Drive consists of the new construction of a roundabout at the intersection of Browns Mill Road and Salem Road and approximately half a mile of wheelchair accessible sidewalk, crosswalks, drainage improvements and widening of Browns Mill Road. The

Department of Watershed Management has existing utilities within the construction limits that are in conflict with the proposed work or need to be replaced due to age. Therefore, the County entered into a Contract Item Agreement with GDOT to include water and sewer installations/adjustments for the Browns Mill Road and Salem Road Improvements project to prevent construction delays, minimize impact to adjacent property owners and the traveling public. The County has agreed to pay the cost of completing the work. This will ensure that there are adequate funds on this agreement to enable the contractor to complete the work on our water and sewer installation/adjustments.

**FISCAL IMPACT:**

Schedule Delay - Resulting in delay claims

Funding: additional \$40,313.81                      Renewal & Extension - CIP Line No. 36(DWM)

**RECOMMENDATION:**

Request approval for the change to agenda item 2018-2275 in the amount to \$88,733.81 from \$48,420 to make the project total cost of \$1,068,323.81 to be paid from Watershed Renewal & Extension(R&E) and authorize the chief executive officer to execute all necessary documents for Georgia Department of Transportation (GDOT) to perform resurfacing and water and sewer installation and adjustments associated with the following projects to complete these transactions.