



Legislation Details (With Text)

**File #:** 2020-1491    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 11/17/2020    **In control:** Board of Commissioners  
**On agenda:** 12/8/2020    **Final action:**  
**Title:** Commission District(s): 1 and 7  
CO - Change Order No. 1 to Contract No. 1187912 for Hugh Howell Road Sidewalk from Lawrenceville Highway to Tucker Industrial Road (120 days): for use by Public Works-Transportation. This contract consists of the construction of a sidewalk alongside Hugh Howell Road from Lawrenceville Highway to Tucker Industrial Road. Awarded to Construction 57, Incorporated. Amount Not To Exceed: \$8,288.27.

**Indexes:**

**Attachments:** 1. AGENDA NOTES - 2020-1491, 2. CO1 Hugh Howell Sidewalk revised-signed - 2020-1491

Date	Ver.	Action By	Action	Result
12/8/2020	1	Board of Commissioners	approved	Pass
12/1/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/1/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): 1 and 7**

CO - Change Order No. 1 to Contract No. 1187912 for Hugh Howell Road Sidewalk from Lawrenceville Highway to Tucker Industrial Road (120 days): for use by Public Works-Transportation. This contract consists of the construction of a sidewalk alongside Hugh Howell Road from Lawrenceville Highway to Tucker Industrial Road. Awarded to Construction 57, Incorporated. Amount Not To Exceed: \$8,288.27.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on November 12, 2019 for an amount not to exceed \$200,605.25. This request is to add funding to cover the cost of increased quantities in the number of handrails, sodding, repair to existing sidewalk ramp and a catch basin.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Construction 57, Incorporated, 809 Park North Boulevard, Clarkston, GA 30021

Amount Not To Exceed: \$8,288.27

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                   |
|------------------------------|-------------------|
| 1. Contract Effective Date:  | November 12, 2019 |
| 2. Contract Expiration Date: | December 31, 2020 |
| 3. Amount Spent To Date:     | \$165,642.12      |
| 4. Funding:                  | CDBG 2016 (CD)    |