



## Legislation Details (With Text)

**File #:** 2020-0428    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 4/13/2020    **In control:** Board of Commissioners

**On agenda:** 4/28/2020    **Final action:**

**Title:** Commission District(s): 1 & 6  
Change Order to Agenda Item 2018-2250 Water Utility Installation for City of Dunwoody Mount Vernon Project

**Indexes:**

**Attachments:** 1. City of Dunwoody Mt. Vernon Letter-Change Order Request

Date	Ver.	Action By	Action	Result
4/28/2020	1	Board of Commissioners	approved	Pass
4/21/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
4/21/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Public Hearing:** YES  NO     **Department:** Watershed Management

**SUBJECT:**

**Commission District(s):** 1 & 6

**Change Order to Agenda Item 2018-2250 Water Utility Installation for City of Dunwoody Mount Vernon Project**

**Information Contact:** Reginald Wells

**Phone Number:** 770-621-7208

**PURPOSE:**

DWM is requesting additional funding to the City of Dunwoody project under the approved Intergovernmental Agreement (IGA) for the Mount Vernon Road at Vermack Road Intersection improvements that are associated with Watershed Management in the amount of \$39,831.61. City of Dunwoody original quote submitted for DWM portion being \$400,600 however CMES submitted a change to City of Dunwoody in the amount of \$39,831.61 bringing the final cost to \$440,431.61 for Mount Vernon Road at Vermack Road Intersection improvements.

**NEED/IMPACT:**

The County has agreed to pay the cost of completing the work the City of Dunwoody project for Mount Vernon Road at Vermack Road Intersection improvements. This will ensure that there are adequate funds on this agreement to enable the contractor to continue working on our water and sewer installation/adjustments.

**FISCAL IMPACT:**

Schedule Delay - Resulting in delay claims

**RECOMMENDATION:**

Authorize payment to the City of Dunwoody in amount not to exceed the following listed amount, for water installation and adjustments associated with the following projects; and to authorize the Chief Executive Officer to execute an agreement allowing for these payments and to execute all necessary documents to complete these transactions: Mount Vernon Road & Vermack Road Intersection Improvements.