



Legislation Details (With Text)

**File #:** 2020-0517    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Action

**File created:** 5/11/2020    **In control:** Board of Commissioners

**On agenda:** 6/23/2020    **Final action:**

**Title:** Commission District(s): All  
 CO - Change Order No. 3 for Contract No. 14-902800 Consent Decree Program Management Services: for use by the Department of Watershed Management (DWM). This contract consists of providing program management services in furtherance of the Consent Decree Program. This request will modify and allow for the continuation of current program management services. Awarded to CH2M Hill Engineers, Inc. Amount Not To Exceed: \$25,922,877.00.

**Indexes:**

**Attachments:** 1. 2020-0517 Agenda Notes, 2. 2020-0517 Change Order Request No. 3

Date	Ver.	Action By	Action	Result
6/23/2020	1	Board of Commissioners	approved	Pass
6/16/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/9/2020	1	Board of Commissioners	approved	Pass
6/9/2020	1	Board of Commissioners	deferred to the next meeting	Pass
6/2/2020	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
6/2/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 3 for Contract No. 14-902800 Consent Decree Program Management Services: for use by the Department of Watershed Management (DWM). This contract consists of providing program management services in furtherance of the Consent Decree Program. This request will modify and allow for the continuation of current program management services. Awarded to CH2M Hill Engineers, Inc. Amount Not To Exceed: \$25,922,877.00.

**Information Contact:** Cathryn G. Horner, Interim Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on January 28, 2014 for an amount not to exceed \$14,865,616.00. On August 8, 2017, the BOC approved Change Order No. 1 to increase funding in an amount not to exceed \$1,478,169.00 for work completed May 6, 2017 through August 31, 2017. On December 12, 2017, the BOC approved Change Order

No. 1A to increase funding in an amount not to exceed \$2,885,348.00 for work completed September 1, 2017 through February 28, 2018. On April 24, 2018, the BOC approved Change Order 1B to increase the contract time through June 30, 2018 and funding in an amount not to exceed \$1,886,848.00 for work completed March 2018 through May 2018. On June 26, 2018, the BOC approved Change Order No. 2 to increase the contract time and term, revise the scope of work, and increase funding for an amount not to exceed \$11,363,633.00. This contract consists of providing program management services to further the Consent Decree Program through, primarily, budgeting; reporting; program implementation; community outreach; and other needed technical services. This request is to continue with and modify existing services to better align with Consent Decree modifications as well as increase funding, contract time by 1,645 days, and contract term to December 31, 2025.

**RECOMMENDATION:**

CH2M Hill Engineering, Inc., 10 10th Street, Suite 1400, Atlanta, Georgia 30309

Amount Not To Exceed: \$25,922,877.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

1. LSBE Participation: 42%
2. Contract Effective Date: April 7, 2014
3. Contract Expiration Date: December 31, 2021
4. Amount Spent To Date: \$30,410,755.34
5. Funding: Renewal & Extension  
CIP Line No. 22 (DWM)