



Legislation Details (With Text)

File #: 2021-3061 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 9/1/2021 **In control:** Board of Commissioners
On agenda: 9/28/2021 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1193204 for Traffic Pavement Marking Services: for use by Public Works - Roads & Drainage (R&D). This contract consists of painting and removal of paint on County roads. Awarded to Peek Pavement Marking, LLC. Amount Not To Exceed: \$600,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
9/28/2021	1	Board of Commissioners		
9/21/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/21/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1193204 for Traffic Pavement Marking Services: for use by Public Works - Roads & Drainage (R&D). This contract consists of painting and removal of paint on County roads. Awarded to Peek Pavement Marking, LLC. Amount Not To Exceed: \$600,000.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on December 17, 2019, for an amount not to exceed \$400,000.00. This contract consists of painting and removal of paint on County roads. The BOC approved the 1st renewal on December 8, 2020 in the amount of \$300,000.00. This request is for additional funding in the amount of \$600,000.00 to enable the contractor to work on the County’s FY2021 LMIG Safety Action Plan for updates to roadway pavement markings on certain County roads. The additional funding consists of \$351,000.00 to support the LMIG Safety Action Plan, and the remaining funds of \$249,000.00 will continue operational striping and maintenance work to avoid any interruption in completing pavement marking safety projects.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Peek Pavement Marking, LLC., 233 12th Street, Suite 500, Columbus, GA 31901

Amount Not To Exceed: \$600,000.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. Contract Effective Date: | December 17, 2019 |
| 2. Contract Expiration Date: | December 31, 2021 |
| 3. Amount Spent To Date: | \$215,225.50 |
| 4. Funding: | Special Tax District - Designated Services (R&D) |