



## Legislation Details (With Text)

**File #:** 2020-1143    **Version:** 2    **Name:**

**Type:** Resolution    **Status:** Action

**File created:** 9/21/2020    **In control:** Board of Commissioners

**On agenda:** 11/10/2020    **Final action:**

**Title:** Commission District(s): All  
CO - Change Order 1 to Contract No. 1183559 for the 2019 LMIG Road Resurfacing Project (365 Day Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. This request is to extend the contract term through March 31, 2021. Awarded to HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes - HEH Paving, 2. SPLOST 2019 Change Order HEH Paving (003)

Date	Ver.	Action By	Action	Result
11/10/2020	2	Board of Commissioners	approved	Pass
11/3/2020	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/27/2020	2	Board of Commissioners	deferred to the next meeting	Pass
10/20/2020	2	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order 1 to Contract No. 1183559 for the 2019 LMIG Road Resurfacing Project (365 Day Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. This request is to extend the contract term through March 31, 2021. Awarded to HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on October 8, 2019 for an amount not to exceed \$11,478,414.49. This contract consists of approximately 25 miles of roadway resurfacing in unincorporated areas the County. This request is to extend the contract an additional 90 days to allow the contractor the time to complete the remaining road resurfacing under this contract.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

**ADDITIONAL INFORMATION:**

1. LSBE-DeKalb Firm
2. LSBE Participation: 5.1%
3. Contract Effective Date: December 30, 2019
4. Contract Expiration Date: December 29, 2020
5. Amount Spent To Date: \$3,937,128.33
6. Funding: \$4,116,631.99 GDOT Grant (R&D)  
\$7,361,782.50 SPLOST - Category 1A (R&D)